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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	58
	WI/SI started
	RP-122030
	0%
	June 2014
	
	

	59
	RP-130067
	RP-130217
	5%
	June 2014
	
	

	60
	RP-130496
	RP-130703
	10%
	June 2014
	
	

	61
	RP-130974
	RP-130703
	10%
	June 2014
	
	

	62
	RP-131509
	RP-130703
	15%
	June 2014
	
	

	63
	RP-140257
	RP-130703
	20%
	June 2014
	
	

	64
	RP-140785
	RP-130703
	25%
	Sept 2014
	
	

	65
	RP-141158
	RP-130703
	30%
	Dec 2014
	
	

	66
	RP-141973
	RP-141966
	35%
	Dec 2015
	
	

	67
	RP-150104
	RP-141966
	40%
	Dec 2015
	
	

	68
	RP-150615
	RP-141966
	40%
	Dec 2015
	
	

	69
	RP-151227
	RP-141966
	50%
	Dec 2015
	
	

	70
	RP-151913
	RP-151917
	50%
	Mar 2016
	
	

	71
	RP-160231
	RP-151917
	50%
	Jun 2016
	
	

	72
	RP-161329
	RP-161323
	50%
	Dec 2016
	
	

	73
	RP-161529
	RP-161323
	60%
	Dec 2016
	
	

	74
	RP-162060
	RP-162061
	65%
	Mar 2017
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


75 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%










RAN WG4:

75%











RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:



Jun 2017
which is:
RAN #76
The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

RAN4 needs one more quarter to complete the remaining core part, in order to finalize LTE TRP TRS performance requirements for smartphones.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#82 Athens
The discussion focused on definition of TRP and TRS requirements for both LTE tablets and LTE smartphones.
LTE smartphones
· Proposals in [1], [2] and [3] were made for revising current framework.
· Proposals in [4] and [6] were made for defining requirements without data measurements.

· In [5] Intel provided measurements for Band 1, Band  3 and Band 5.

· In [8] NTT DoCoMo proposed BHH requirement values for Band 1, Band 19 and Band 21.

· A way-forward in [8] was approved, with following main points:
· Following options have been identified for addressing the multi-band support in UE:
· To improve current framework considering proposal of joint pass/fail criteria (ref. R4-1700442 and R4-1700564).
· To derive an alternative approach.
· To keep the current framework as it is, i.e. no updates.
· How to consider multi-band support in UE has to be considered in finalization of E-UTRA handset TRP/TRS requirements.
· RAN4 to study at RAN4#82bis meeting which option among the ones identified in previous slide is selected for addressing the multi-band support in UE:
· Selected option shall be clearly defined in term of steps to be performed, thresholds to be used, etc.
· No open issues should remain for selected option.
· New methodologies are not precluded for addressing the multi-band support of UE.
· Selected option shall allow to exploit all data already available in RAN4. Bringing additional data is not excluded.
LTE tablets
· In [9] NTT DoCoMo made a requirements proposal for Band 1, Band 19 and Band 21.
· In [10] Telecom Italia presented a statistical analysis of available RAN4 measurements for Band 3, Band 7 and Band 20.

· Min Avg and Recommended requirements for Band 1, Band 19 and Band 21 for LTE tablet in free space test setup were approved in [11].
· Min Avg and Recommended requirements for Band 3, Band 7 and Band 20 for LTE tablet in free space test setup were approved in [13].

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· LTE tablet Min Avg and Recommended requirements agreed for bands 1, 3, 7, 19, 20, 21.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Definition of LTE TRP TRS performance requirements for LTE smartphone.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References
NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

LTE smartphones
[1]
R4-1700442
Input for defining a suitable framework for setting TRP/TIS (TRS) limits, Apple, Intel, Oppo, Xiaomi, RAN4#82
[2]
R4-1700564
TRP/TRS framework enhancement proposal, Intel Corporation, RAN4#82
[3]
R4-1700563
TRP/TRS joint band passing rate worksheet, Intel Corporation, RAN4#82
[4]
R4-1701077
UE E-UTRA bands TRP/TRS requirements proposal, Sony Mobile Communications, RAN4#82
[5]
R4-1700562
LTE handset TRP/TRS measurements, Intel Corporation, RAN4#82
[6]
R4-1700933
Proposal for BHH LTETRP/TRS requirement, NTT DOCOMO INC, RAN4#82
[7]
R4-1701878
Performance requirements for E-UTRA BHH TRP/TRS, MOTOROLA MOBILITY LLC, RAN4#82
[8]
R4-1702251
WF on E-UTRA BHH TRP/TRS requirements, Telecom Italia, Intel, Orange, Xiaomi, Sony Mobile, NTT DoCoMo, Oppo, RAN4#82
LTE tablets
[9]
R4-1700932
Proposal for tablet LTE TRP/TRS requirement, NTT DOCOMO INC, RAN4#82
[10]
R4-1701610
LTE Tablet TRP/TRS analysis for bands 3, 7, 20, Telecom Italia, RAN4#82
[11]
R4-1702252
Tablet LTE TRP/TRS requirement for Band 1, Band 19 and Band 21, NTT DOCOMO INC, RAN4#82
[12]
R4-1702253
Tablet LTE TRP/TRS requirement for B3, B7 and B20, Telecom Italia, RAN4#82
[13]
R4-1702524
Tablet LTE TRP/TRS requirement for B3, B7 and B20, Telecom Italia, RAN4#82
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