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10.4.1
	Work Item Name
	Further Indoor Positioning enhancements for UTRA and LTE

	included in this status report
	Core part:
	No
	Perf. part:
	Yes
	Testing part:
	No

	Study Item Name
	

	Acronym
	UTRA_LTE_iPos_enh2-perf

	Unique ID
	710272


Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Jiantao XUE, Jerome VOGEDES 

	
	Company
	Huawei, NextNav

	
	Email
	xuejiantao@huawei.com, jvogedes@nextnav.com 


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160538
	0%
	December 2016
	0%
	March 2017

	72
	RP-160779
	RP-160538
	30%
	December 2016
	0%
	March 2017

	73
	RP-161851
	RP-161850
	60%
	December 2016
	0%
	June 2017

	74
	RP-162025
	RP-162026
	100%
	December 2016
	30%
	June 2017

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 % (Dec. 2016)







RAN4 Perf. part:

50 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100% (Dec. 2016)










RAN WG2:

100% (Dec. 2016)










RAN WG3:

100% (Dec. 2016)










RAN WG4:

100% (Dec. 2016)










RAN WG5:

XXX%











RAN WG6:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



 


which is:
RAN #XX

The Core part WI was 100% complete in:




Dec. 2016

which is:
RAN #74
The Performance part WI is planned to be 100% complete in:
June 2017

which is:
RAN #76
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
N/A
2.1.2
Progress of the Performance part WI
· WLAN and Bluetooth:
· Agreed Rel-13 [3] and Rel-14 [4] CRs on WLAN RSSI 
· Agreement to define test cases for Bluetooth and WLAN RSSI reporting delays [2]
· MBS:
· Agreed CR for the addition of MBS performance requirements for Release 14 [9]
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Completed MBS Release 14 performance requirements in TS 37.171 [9]
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Define test cases for WLAN and Bluetooth RSSI reporting delays
· Addition of OTDOA and E-CID performance requirements to TS 36.133
· Agree on a list of test cases for OTDOA and E-CID enhancements

· Define test cases for OTDOA and E-CID enhancements
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] RP-162026
Revision of WI: Further Indoor Positioning enhancements for UTRA and LTE, NextNav, Huawei, AT&T, Broadcom, RAN#74
[2] RAN4#82 Final Meeting report, ETSI MCC.
[3] R4-1702173 
"CR on WLAN RSSI R13," Huawei, HiSilicon 
[4] R4-1702484
"CR on WLAN RSSI R14," Huawei, HiSilicon 
[5] R4-1701382
"CR on Bluetooth WLAN RSSI RRM requirement," Huawei, HiSilicon
[6] R4-1701384
"Discussion on RRM requirement for further indoor positioning," Huawei, HiSilicon
[7] R4-1702172
"Way forward on further indoor Positioning," Huawei, HiSilicon R4-1701702
"Release 14 Indoor Positioning MBS performance requirements," NextNav, AT&T, Broadcom
[8] R4-1701715
"Addition of MBS Assistance Data related requirements for Further Indoor Positioning Enhancements," NextNav, AT&T, Broadcom
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