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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170786
	0%
	December 2017
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


25 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

30 %










RAN WG3:

10 %











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 17
which is:
RAN #78
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#98
There were 6 contributions ([1]~[6] in Reference) submitted in this meeting. The work plan and potential solutions have been discussed and the following agreements were made: 
Agreements:

1
Both signalling based QMC initiation and management based QMC initiation should be supported in E-UTRAN.

2
QMC is only active in E-UTRAN RRC_CONNECTED mode and no need to consider the suspending and recovering in other state (such as light connection).

3
FFS: QoE measurement will be continued in case of intra-eNB HO and inter-eNB HO, if no explicitly released by the eNB, and both source and target cell belong to defined same measurement reporting area.

An email discussion was agreed to figure out the details of the CP and UP solutions and the open issues, e.g., charging, user privacy, et al. This email discussion will be led by China Unicom.
RAN3#96
6 contributions ([7]~[12] in references) were submitted in this RAN3 meeting. Considering no TU was allocated for this WID, related discussion will be continued in the next meeting.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN2 has made the following agreements regarding the solution of QoE Measurement Collection:
· Both signalling based QMC initiation and management based QMC initiation should be supported in E-UTRAN
· QMC is only active in E-UTRAN RRC_CONNECTED mode and no need to consider the suspending and recovering in other state (such as light connection)
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

RAN2
· QoE measurement collection solutions
· QoE measurement will be continued in case of intra-eNB HO and inter-eNB HO, if no explicitly released by the eNB, and both source and target cell belong to defined same measurement reporting area

RAN3
· Possible RAN3 impacts due to QoE measurement collection solutions
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN2#98
[1] R2-1704165
Work Plan for LTE WI QMC
China Unicom
Work Plan
[2] R2-1704960
A summary on solutions for UMTS WI QMC
Huawei, HiSilicon
discussion
[3] R2-1704734
User Plane Solution for QoE Measurements
Ericsson
discussion

[4] R2-1704961
Discussion on solutions for LTE WI QMC
Huawei, HiSilicon
discussion

[5] R2-1705110
QMC agreements analysis in E-UTRAN
Nokia, Alcatel-Lucent Shanghai Bell
discussion

[6] R2-1705115
QMC open issues discussion in E-UTRAN
Nokia, Alcatel-Lucent Shanghai Bell
discussion

RAN3#96
[7] R3-171421
LS on QoE Measurement Collection for streaming (3GPP WG RAN2, Ericsson)

[8] R3-171894
Reply LS on the progress of QoE Measurement Collection for Streaming (SA WG4, Ericsson)

[9] R3-171895
LS on QMC session measurements (SA WG4, Ericsson)

[10] R3-171896
Reply LS on QoE Measurement Collection for streaming (SA WG4, Huawei)

[11] R3-171908
LS reply to RAN2 on ”the progress of QoE Measurement Collection for Streaming to RAN3, SA4, SA5 and CT1” (SA5, Ericsson)

[12] R3-171830
QoE for streaming services in E-UTRAN (Ericsson)

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68
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01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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