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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN#72
	WI/SI started
	RP-161181
	0%
	March 17
	
	

	RAN#73
	RP-161452
	-
	10%
	March 17
	
	

	RAN#74
	RP-162065
	-
	40%
	March 17
	
	

	RAN#75
	RP-170203
	-
	60%
	June 17
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



100 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

100%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



June 17

which is:
RAN #76
The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN3#95bis:

Solution descriptions were harmonized based on [R3-171204], agreed in [R3-171358]. Description of solution 3 (“Adaptive Coordination Areas”) was further detailed (with open points), and solution 4 (“OAM based solution for spatio-temporal traffic variation”), also with open points, added to the TR [R3-171402]. Solution 5 (“Layered Coordination Areas”) was also added to the TR [R3-171403]. Agreed evaluations of solution 1 (“Coordination Area allocation taking into account X2 link characteristics”) and solution 2 “Use of CoMP and Coordination Area allocation taking into account degraded X2 link” [R3-171407]. TR 36.742 v1.1.0 was agreed in [R3-171406].
RAN3#96:

Resolution of open points including clarifications were agreed for solution 3 (“Adaptive Coordination Areas”) and solution 4 (“OAM based solution for spatio-temporal traffic variation”) [R3-171760]. Evaluations of solutions 3, 4 and 5 (all addressing the “Spatio-temporal traffic variation” use case) were agreed in [R3-171938]. Text for conclusion section was agreed in [R3-171936]. TR 36.742 v1.2.0 [R3-171937] was agreed, to be sent to RAN for approval.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Identify scenarios and implementation requirements on network side needed for autonomous SON-based CoMP coordination sets generation and update:

· Defined TR skeleton and problem statement

· Defined scenario / use-case for X2 transmission capabilities

· Defined scenario / use-case for spatio-temporal traffic variation

· Identify information and centralized / distributed procedures that may need to be exchanged on X2 to facilitate creation and update of optimal CoMP coordination sets maximizing the average and cell edge User Packet Throughput gain:

· Defined two solutions for X2 transmission capabilities use case, including description of possible X2 procedures and information.

· Defined three solutions taking into account the spatio-temporal traffic variation.

· Centralized / distributed procedures (reference to architecture and CoMP coordination schemes).
· Evaluation of the solutions.

· Conclusion
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN3#95bis:

R3-170916
TR 36.742 v1.0.1 on Study on SON for eCoMP
Nokia

R3-171204
On how to describe the coordination area management functionality in the TR
Nokia, Alcatel-Lucent Shanghai Bell

R3-171205
Completion of solution 3
Nokia, Alcatel-Lucent Shanghai Bell

R3-171206
Solution based on Layered Coordination Areas
Nokia, Alcatel-Lucent Shanghai Bell

R3-171207
Solution evaluation
Nokia, Alcatel-Lucent Shanghai Bell

R3-171213
Evaluation of solutions #1 and #2
Fujitsu

R3-171255
OAM based solution for spatio-temporal traffic variation
Huawei

R3-171256
Evaluations for solutions taking into account X2 link characteristics
Huawei, Ericsson

R3-171358
On how to describe the coordination area management functionality in the TR
Nokia, Alcatel-Lucent Shanghai Bell

R3-171359
Completion of solution 3
Nokia, Alcatel-Lucent Shanghai Bell

R3-171360
Solution based on Layered Coordination Areas
Nokia, Alcatel-Lucent Shanghai Bell

R3-171361
Solution evaluation
Nokia, Alcatel-Lucent Shanghai Bell

R3-171402
Completion of solution 3
Nokia, Alcatel-Lucent Shanghai Bell

R3-171403
Solution based on Layered Coordination Areas
Nokia, Alcatel-Lucent Shanghai Bell

R3-171404
Solution evaluation
Nokia, Alcatel-Lucent Shanghai Bell

R3-171406
TR 36.742 v1.1.0
Nokia, Alcatel-Lucent Shanghai Bell
R3-171407
Solution evaluation
 Nokia, Alcatel-Lucent Shanghai Bell
RAN3#96:

R3-171428
TR 36.742 v1.1.1 on Study on SON for eCoMP 
Nokia, Alcatel-Lucent Shanghai Bell

R3-171692
Conclusion for solutions #1 and #2
Fujitsu

R3-171760
How to determine spatial distribution of UEs w.r.t. cell border based on RSRP
Nokia, Alcatel-Lucent Shanghai Bell

R3-171761
Correction of solution 4
Nokia, Alcatel-Lucent Shanghai Bell

R3-171762
Evaluation of solution 3, 4 and 5
Nokia, Alcatel-Lucent Shanghai Bell

R3-171763
Miscellaneous updates and conclusion for TR 36.742
Nokia, Alcatel-Lucent Shanghai Bell

R3-171792
eComp evaluation
Huawei

R3-171793
eComp conclusions
Huawei

R3-171936
Conclusion for solutions #1 and #2
Fujitsu

R3-171937
TR 36.742 v1.2.0 on Study on SON for eCoMP
Nokia, Alcatel-Lucent Shanghai Bell

R3-171938
Evaluation of solution 3, 4 and 5
Nokia, Alcatel-Lucent Shanghai Bell
v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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