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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI started
	RP-170740
	0%
	Sept. 2017
	0%
	Sept. 2017

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_75/Docs/RP-170740.zip.
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item 
overall (mandatory to be provided):

Core part:


95 %








RAN4 Perf. part:

95 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

95%











RAN WG5:

XXX%











RAN WG6:

XXX%

additional comments:




1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<XX>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


September 17
which is:
RAN #77
The Performance part WI is planned to be 100% complete in:
September 17
which is:
RAN #77
The Testing part WI is planned to be 100% complete in:

<XX>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:



1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4 #82bis:

Agreement on the following documents:
	R4-1702796
	TR skeleton for TR36.7xx US 600 MHz Band for LTE
	Samsung

	R4-1703732
	TP to B71 TR: Coexistence between 600 MHz and TV services
	Ericsson

	R4-1703733
	TP to B71 TR: Coexistence between 600 MHz and Channel 37 operations
	Ericsson

	R4-1703734
	TP to B71 TR: Coexistence between 600 MHz and Unlicensed services
	Ericsson

	R4-1703735
	TP to B71 TR: Regulatory Framework
	Ericsson

	R4-1703736
	TP to B71 TR: Required changes to E-UTRA and MSR specifications
	Ericsson

	R4-1703871
	TP to 600MHz TR: MSR specific issues
	Nokia

	R4-1703872
	600MHz WI work plan
	Nokia

	R4-1703984
	TP for TR ab.cde: NS value and spectrum emission mask
	Qualcomm Incorporated

	R4-1704071
	TP to 600MHz TR: Channel numbering
	Nokia

	R4-1704072
	TP on Band 71 co-existence with other 3GPP bands
	SAMSUNG Electronics Co., Ltd.

	R4-1704073
	TP to 600MHz TR: BS aspect issues
	Nokia


The following documents were presented and noted: 
	R4-1702797
	UE RF requirements for Band 71
	Samsung

	R4-1703065
	Reference Sensitivity for 20 MHz channel BW
	Ericsson

	R4-1703433
	TP on Maximum output power for Band 71
	SAMSUNG Electronics Co., Ltd.

	R4-1703434
	TP on REFSENS for Band 71
	SAMSUNG Electronics Co., Ltd.

	R4-1703855
	Self-interference issues for new US 600 MHz band
	Nokia

	R4-1703891
	Necessary A-MPR to meet US 600 MHz band spectrum emission mask
	Nokia 

	R4-1703983
	Reference sensitivity for wide bandwidth channels in US 600 MHz band
	Qualcomm Incorporated

	R4-1703985
	TP for TR ab.cde: Rx blocking
	Qualcomm Incorporated

	R4-1703989
	REFSENS impact due to TX leakage for the USA 600MHz band
	Intel

	R4-1704007
	Band 71 UE RF Duplexer Architecture and REFSENS Impact
	Skyworks Solutions Inc.


RAN4 #83:

Agreement on the following documents:
	R4-1704602
	Draft CR to 25.104: Introduction of Band 71
	Nokia

	R4-1704603
	Draft CR to 36.104: Introduction of Band 71
	Nokia

	R4-1704604
	Draft CR to 36.113: Introduction of Band 71
	Nokia

	R4-1704605
	Draft CR to 36.124: Introduction of Band 71
	Nokia

	R4-1704607
	Draft CR to 37.113: Introduction of Band 71
	Nokia

	R4-1704958
	Draft CR to 37.104: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1704961
	Draft CR 36.133: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1704964
	Draft CR 25.461: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1705887
	Introduction of Band 71 to 36.101
	Qualcomm Incorporated, Skyworks Solutons, Inc., T-Mobile USA, Samsung, Nokia, Ericsson

	R4-1705885
	TP to TR 36.755 Update of section on Coexistence with WMTS services
	Ericsson, Qorvo

	R4-1704967
	TP to TR 36.755 Section 3 (Symbols and Abbreviations)
	Ericsson

	R4-1705160
	TP on Maximum output power for Band 71
	Samsung, T-Mobile, Nokia, Intel, Skyworks

	R4-1705161
	TP on Spurious emission on Band 71 UE co-existence
	SAMSUNG Electronics Co., Ltd.

	R4-1705863
	Consideration on Transmission BW configuration and CHBW in NR UE specification
	SAMSUNG Electronics Co., Ltd.

	R4-1705886
	TP on section 6 in TR36.755
	SAMSUNG Electronics Co., Ltd.

	R4-1705224
	TR 36.755 V0.1.0: US 600 MHz Band for LTE
	Samsung

	R4-1705449
	Necessary A-MPR to meet band 71 spectrum emission mask
	Nokia

	R4-1705507
	Band 71 UE Split Duplexer Support
	Skyworks Solutions Inc.

	R4-1705683
	TP for TR 36.755: Frequency ranges
	Qualcomm Incorporated, Skyworks Solutions, Inc., T-Mobile USA

	R4-1705684
	TP for TR 36.755: Rx blocking
	Qualcomm Incorporated,  T-Mobile USA, Skyworks Solutions, Inc., Intel, Samsung, Nokia, Ericsson

	R4-1705934
	CR to 25.466: Introduction of new bands 49, 50, 71, 72, 73, 74 and 75 
	Ericsson, Airbus DS SLC, AT&T, Huawei, Nokia, NTT DOCOMO, INC, Qualcomm Incorporated, T-Mobile USA, China Unicom


The following documents were presented and noted. 
	R4-1704965
	Draft CR 25.466: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1705238
	B71 REFSENS
	Dish Network

	R4-1705506
	Band 71 UE PA Emissions REFSENS Impact for 20MHz Channel Bandwidth
	Skyworks Solutions Inc.


2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

RAN4 #83:

Agreement on the following documents:
	R4-1704606
	Draft CR to 36.141: Introduction of Band 71
	Nokia

	R4-1704959
	Draft CR 37.141: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1704960
	Draft CR 25.141: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	R4-1704962
	Draft CR 25.133: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia

	 R4-1705888
	Draft CR 25.123: Introduction of Band 71 (600MHz FDD band for US)
	Ericsson, Nokia


2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Agreement on TR Skeleton and work plan 
· Agreement on conclusions of coexistence study 

· Agreement on channel numbering
· Agreement on expected changes to 36.101/104

· Agreement on relevant UE and BS RF requirements

· Agreement on relevant text proposals to TR

· Agreement on Core part CRs

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

· Agreement on Performance part CRs

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

· None
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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restructuring for RAN #63 to cover Core & Perf. in one doc file
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section 1.2.3 adapted for RAN #62

v03
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section 1.2.3 added on time budget
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history added, some spelling corrections
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