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1	Work plan related evaluation
1.1	History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	RAN 71
	WI/SI started
	RP-160664
	0%
	Mar 17
	0%
	Sep 17

	RAN 72
	RP-160868
	RP-160664
	25%
	Mar 17
	0%
	Sep 17

	RAN 72
	RP-161459
	RP-160664
	40%
	Mar 17
	0%
	Sep 17

	RAN 74
	RP-161459
	RP-160664
	85%
	Mar 17
	0%
	Sep 17

	RAN 75
	RP-170114
	RP-160664
	100%
	Mar 17
	20%
	Sep 17

	RAN 76
	RP-170966
	RP-160664
	100%
	Mar 17 
	75%
	Sep 17



NOTE:	The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2	Status at this TSG meeting
NOTE:	This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1	Estimated level of completion of the work/study item
overall (mandatory to be provided):		Core part:			100 %
							RAN4 Perf. part:		100 %
							RAN6 Perf. part:		XXX %
							RAN5 Testing part:		XXX %
							SI:				XXX %
NOTE:	Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:	RAN WG1:		100%
										RAN WG2:		100%
										RAN WG3:		XXX%
										RAN WG4:		100%
										RAN WG5:		XXX%
										RAN WG6:		XXX%

NOTE:	Please leave the XXX for lines that are not applicable for this status report.
additional comments:			
1.2.2	Estimated completion date of the work/study item
This SI is planned to be 100% complete in:				<e.g. March 17>	which is:	RAN #XX
The Core part WI is planned to be 100% complete in:			March 17	which is:	RAN #75
The Performance part WI is planned to be 100% complete in:	Sep 17	which is:	RAN #77
The Testing part WI is planned to be 100% complete in:		<e.g. March 17>	which is:	RAN #XX
NOTE:	Please leave the XX for lines that are not applicable for this status report.
additional comments:			<if any, otherwise leave it blank>

1.2.3	Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Technical status related evaluation
2.1	Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:	A good progress report lists what was done for each open issue in all affected WGs.
2.1.1	Progress of the SI or Core part WI or Testing part WI
Nothing to report.
2.1.2	Progress of the Performance part WI
At RAN4#84 CRs were approved with performance requirements for UpPTS (in brackets) and 256 QAM. 

RAN4#82bis: 
R4-1704200 Way forward on UL enhancement Source: CMCC, Nokia, Alcatel-Lucent Shanghai Bell, Ericsson, Huawei, HiSilicon
Abstract: This contribution provides the way forward on UL enhancement.
Decision: Approved

RAN4#83: 
R4-1706186, Introduction of BS performance requirements for 256QAM in 36.104, CR-4676  rev  Cat: B (Rel-14) v14.3.0, Source: Ericsson
Abstract: CR for 36.104. Introduction of performance requirements for 256QAM. New demodulation requirements added into existing tables. A new FRC appendix added.
Discussion: Decision: Agreed

RAN4#83 
R4-1706187, Introduction of BS performance requirements for 256QAM in 36.141, CR-1038  rev  Cat: B (Rel-14) v14.3.0, Source: Ericsson
Abstract: CR for 36.141. Introduction of performance requirements for 256QAM. New demodulation requirements added into existing tables. A new FRC appendix added.
Discussion:  Decision: Agreed

RAN4#84: 
R4-1707857	Introduction of performance requirements for PUSCH transmission in UpPTS, 36.104, CR-4705  rev  Cat: B (Rel-14) v14.4.0 Source: CMCC
Abstract: Demodulation requirements for PUSCH transmission in UpPTS added. New FRC appendix added.
Requirement is set based on R4-1706006
Discussion: Decision: Agreed

R4-1707858	Introduction of performance requirements for PUSCH transmission in UpPTS, 36.141, CR-1069  rev  Cat: B (Rel-14) v14.4.0, Source: CMCC
Abstract: Demodulation requirements for PUSCH transmission in UpPTS added. New FRC appendix added.
Requirement is set based on R4-1706006
Discussion: Decision: Agreed

R4-1707637	Introduction of BS performance requirements for 256QAM in 36.104, 36.104, CR-4703  rev  Cat: B (Rel-14) v14.4.0, Source: Ericsson
Abstract: Remove brackets from preliminary requirements.
Discussion: Decision: Agreed

R4-1708641	Introduction of BS performance requirements for 256QAM in 36.141, 36.141, CR-1067  rev  Cat: B (Rel-14) v14.4.0, Source: Ericsson
Abstract: Remove brackets from preliminary requirements.
Discussion: Decision: Agreed

2.2	List of completed elements (compare with open issues of last TSG)
2.2.1	Completed elements of the SI or Core part WI or Testing part WI
· UL 256QAM
· Introduce new MCS table and signalling to support 256QAM in UL
· Decisions of applicable RRC signalling, UE capability and new UE categories to support UL 256QAM
· EVM of UL 256QAM
· Introduce MPR and A-MPR requirements for single carrier and for carrier aggregation on both licensed and unlicensed spectrum
· UE capability per band support of UL 256QAM
· PUSCH in UpPTS
· UL support of PUSCH transmission in special subframe
· Specify mechanism for supporting PUSCH transmission in special subframe with DwPTS of 6 OFDM symbols, GP of 2 OFDM symbols.
· Introduced a new special subframe configuration 10
· Support TTI bundling for TDD configuration 2 and 3 when supporting of PUSCH in UpPTS 
· CR including all UE RF requirements was agreed 

2.2.2	Completed elements of the Performance part WI
· Specify the necessary base station performance requirements to support UL 256QAM operations. 
· RAN4 agreed the test methodology for demodulation requirements of PUSCH in UpPTS.
· Specify the necessary base station performance requirements to support UL PUSCH in special subframe operations.


2.3	List of open issues
NOTE:	Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1	Open issues of the SI or Core part WI or Testing part WI
2.3.2	Open issues of the Performance part WI
NOTE:	Please leave this section empty if not applicable to this status report.

3.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.




v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
1 / 4
