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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI/SI started
	RP-161716
	0%
	September 2017
	
	

	74
	RP-162150
	
	5%
	September 2017
	
	

	75
	RP-170315
	
	15%
	September 2017
	
	

	76
	RP-171086
	
	15%
	September 2017
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

50 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

50%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 2018

which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
During RAN5#76 meeting, This WI is estimated to be 50% complete. 
The work plan was noted in [1], 22 CRs were agreed. See clause 3 for the complete list of CRs.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#76 (the details can be found in R5-173951):

· 50% overall completeness achieved
· For 36.508, 2 CRs were agreed.
· For RF/RRM, 15 CRs were agreed.
· For SIG, 5 CRs were agreed.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [1].
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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R5-175083
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Huawei, Rohde&Schwarz
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Huawei
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Huawei
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Update of TC7.6.2G Out-of-band blocking for V2X Communication.

CATR

R5-175087
Update of TC 7.8.1G.1 Wide band Intermodulation for V2X.

CATR
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Huawei
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Huawei

R5-175091 
Adding new TC 6.6.1G.1 Occupied bandwidth for V2X Communication/ Non-concurrent with E-UTRA uplink transmissions.
Tejet, SRTC 
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Qualcomm
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Huawei 
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Introduction of Additional Spectrum Emission Mask for V2X Communication / Non-concurrent with E-UTRA uplink transmissions in 6.6.2.2G.1.
Huawei

R5-175095 
Editorial: Addition of V2V RMC for performance requirements.
Huawei 
R5-175096 
New test cases: Demodulation performance Requirements for V2X Sidelink communications.
Qualcomm

TS 36.521-3 CRs
R5-175098 
Editorial: Addition of Conditions for V2X.
Huawei

R5-174332 
Editorial Change to update RMC for V2V Sidelink Communication.
Bureau Veritas

TS 36.523-1 CRs 
R5-174574
Addition of new V2V Sidelink test case 24.1.9.
CATT, CATR

R5-174577
Add V2V Sidelink Communication test case 24.1.2.

Ericsson

R5-174662
Add V2V Sidelink Communication test case 24.1.4.

Ericsson

TS 36.523-2 CRs
R5-174070 
Addition of applicability for new V2V Sidelink test case 24.1.9.
CATT, CATR

R5-174663 
Addition of applicability for new V2X test cases 24.1.2 and 24.1.4.
Ericsson
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minor adaptations for RAN #74
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