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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI/SI started
	RP-160675
	0%
	March 17
	0%
	June 17

	72
	RP-161296
	RP-161297
	10%
	March 17
	0%
	September 17

	73
	RP-161908
	RP-161297
	55%
	March 17
	0%
	September 17

	74
	RP-162529
	RP-162231
	80%
	March 17
	0%
	September 17

	75
	RP-170200
	RP-162231
	90%
	June 17
	0%
	September 17

	76
	RP-170978
	RP-162231
	97%
	September 17
	70%
	September 17


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

100 %








RAN6 Perf. part:

XXX %







RAN5 Testing part:

XXX %







SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

100%










RAN WG2:

100%











RAN WG3:

100%











RAN WG4:

100%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x> which is:
RAN XX
The Core part WI is planned to be 100% complete in:


September 11, 2017 which is:
RAN #77
The Performance part WI is planned to be 100% complete in:
September 11, 2017 which is:
RAN #77
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
Good progress on RRM requirements for FeMBMS and the impacts on the existing requirements.
· CRs with intra-frequency, inter-frequency and CA requirements for measurements in presence of unicast/FeMBMS-mixed cells were agreed.

From RAN4#84 chairman’s notes:

R4-1709107
RRM requirements with FeMBMS





36.133
  CR-5061  rev  Cat: B (Rel-14) v14.4.0





Source: Ericsson
Decision:

Agreed

R4-1709097
Inter-frequency measurement requirement for FeMBMS unicast mixed cell





36.133
  CR-5141  rev  Cat: B (Rel-14) v14.4.0





Source: Qualcomm Incorporated

Decision:

Agreed


2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· A CR with measurement report mapping for MBSFN RSRQ with new numerologies was agreed and an LS was sent to RAN2 to inform about the new mappings for MBSFN RSRP (agreed in the previous meeting) and MBSFN RSRQ.

· A CR with requirements for PMCH and PDSCH demodulation tests for FeMBMS was agreed
From RAN4#84 chairman’s notes:
R4-1708663
LS on MBSFN measurement mapping





  CR-  rev  Cat:  (Rel-14) v





Source: Qualcomm Incorporated

Decision:

Approved

R4-1709088
RRM performance requirements with FeMBMS





36.133
  CR-5083  rev  Cat: B (Rel-14) v14.4.0





Source: Ericsson

Decision:

Agreed
R4-1708665
CR for introduction of PMCH and PDSCH demodulation tests for FeMBMS





36.101
  CR-4501  rev  Cat: B (Rel-14) v14.4.0





Source: Ericsson, Qualcomm
Decision:

Agreed

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN4:
· CRs to 36.133 for requirements in RRC_CONNECTED for measurements on unicast subframes
2.2.2
Completed elements of the Performance part WI
RAN4:

· MBSFN RSRQ measurement report mapping with new numerologies
· Specified FeMBMS PMCH performance tests under mixed cell and dedicated cell scenarios and unicast PDSCH performance tests and applicability rule

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN4:
[1] R4-1707707, On remaining RRM issues with FeMBMS, Ericsson, RAN4#84

[2] R4-1707444, Discussion on remaining issues of feMBMS RRM, Nokia, Nokia Shanghai Bell, RAN4#84

[3] R4-1707706, RRM requirements with FeMBMS, Ericsson, RAN4#84
[4] R4-1708662, RRM requirements with FeMBMS, Ericsson, RAN4#84

[5] R4-1709107, RRM requirements with FeMBMS, Ericsson, RAN4#84
[6] R4-1708484, Measurement requirement for MBMS dedicated cell, Qualcomm Incorporated, RAN4#84
[7] R4-1708485, Inter-frequency measurement requirement for FeMBMS unicast mixed cell, Qualcomm Incorporated, RAN4#84
[8] R4-1709036, Inter-frequency measurement requirement for FeMBMS unicast mixed cell, Qualcomm Incorporated, RAN4#84
[9] R4-1709097, Inter-frequency measurement requirement for FeMBMS unicast mixed cell, Qualcomm Incorporated, RAN4#84
[10] R4-1707807
LS on MBSFN measurement mapping, Qualcomm Incorporated, RAN4#84
[11] R4-1708663, LS on MBSFN measurement mapping, Qualcomm Incorporated, RAN4#84
[12] R4-1708191, RRM performance requirements with FeMBMS, Ericsson, RAN4#84
[13] R4-1709088, RRM performance requirements with FeMBMS, Ericsson, RAN4#84
[14] R4-1707180, Summary results for alignment and impairments of PMCH and PDSCH demodulation tests for FeMBMS, Ericsson, RAN4#84
[15] R4-1708664, Summary results for alignment and impairments of PMCH and PDSCH demodulation tests for FeMBMS, Ericsson, RAN4#84
[16] R4-1707809, Simulation result for FeMBMS demodulation tests, Qualcomm Incorporated, RAN4#84
[17] R4-1707179, CR for introduction of PMCH and PDSCH demodulation tests for FeMBMS, Ericsson, RAN4#84
[18] R4-1708665,
CR for introduction of PMCH and PDSCH demodulation tests for FeMBMS, Ericsson, Qualcomm, RAN4#84
v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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