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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170805
	0%
	Dec.17
	0%
	June 18

	76
	RP-171187
	RP-170805
	0%
	Jun.18
	0%
	Dec 18

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


22 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

22 %










RAN WG3:

0 %










RAN WG4:

0 %










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Jun.18

which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
Dec.18

which is:
RAN #82
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2#99: First discussion of the work item discussed both SCell setup delay reduction and optimized signalling for SCells.

· Agreed that UE can be indicated an inter-frequency carrier to measure during the idle state.
· FFS what is the exact inter-frequency measurement operation and performance requirements

· FFS how fast measurements can be reported

· FFS how to handle security issues related to sending the measurement report

· FFS when SCell can be configured directly in active state at when adding SCell at RRC reconfiguration
· Agreed to consider how to reduce the SCell signalling overhead for cases where the configurations of multiple SCells are almost the same (i.e. several parameters have the exact same values).
· Consider introducing a common SCell configuration that can apply for multiple SCells to help with the signalling. 
· FFS how to design the signalling of the common SCell configuration

RAN3#97: RAN3 discussed the work plan and two input documents, but is awaiting further RAN2 decisions to understand the required RAN3 work.

2.1.2
Progress of the Performance part WI
Performance part WI starts in RAN4#86bis (April 2018).
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Agreed that UE can be indicated an inter-frequency carrier to measure during the idle state.
· Agreed to consider introducing a common SCell configuration that can apply for multiple SCells to reduce the SCell signalling overhead for cases where the configurations of multiple SCells are almost the same (i.e. several parameters have the exact same values).
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Reduced delays in Scell set-up, including shorter Scell configuration delay after UE moves from idle to connected by addressing the following aspects:

· Measurements on Scell candidates (e.g. network assistance in identifying Scell candidate carriers, and best effort UE measurements for Scell candidates),

· Measurement reporting (e.g. utilize UE’s earlier idle mode measurements for configuring Scell),

· Scell configurations and activations (e.g. the network could immediately configure Scell for CA without additional measurements when UE’s earlier idle mode measurements are available for setting up Scell)

· Reduced Scell configuration and activation signaling overhead

· Consider optimizations related to UE mobility and carrier switching in licensed and unlicensed deployment using LAA and configurations of multiple Scells.
2.3.2
Open issues of the Performance part WI
· UE and Base Station demodulation requirements

· UE and Base Station RRM performance requirements

3.
References

NOTE:
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