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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	73
	WI/SI started
	RP-161716
	0%
	September 2017

	74
	RP-162150
	
	5%
	September 2017

	75
	RP-170315
	
	15%
	September 2017

	76
	RP-171086
	
	15%
	September 2017

	77
	RP-171762
	
	50%
	March 2018


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. 
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




70 %

per WG (optional information):

RAN WG5:

70%

additional comments:
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

June 2018

which is:
RAN #80
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#77 meeting, This WI is estimated to be 70% complete. 
The work plan was noted in [1], 19 CRs were agreed. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#77 (the details can be found in R5-173951):

· 70% overall completeness achieved
· For 36.508, 3 CRs were agreed.
· For RF/RRM, 14 CRs were agreed.
· For SIG, 2 CRs were agreed.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-176455 -
 Work plan for Support for V2V services based on LTE sidelink (LTE_SL_V2V-UEConTest) – Status after RAN5#77, Huawei, CATT
TS 36.508 CRs
R5-177351
Addition of connection diagrams for V2V RX test cases.
SGS Wireless
R5-176961
Correction to 4.5.9.4 and 4.7I. 
CATR

R5-176962
Correct the order of Table 4.6.3-20J and Table 4.6.3-20K. 
CATR
TS 36.521-1 CRs 
R5-177353
Update of TC7.6.2G.1 Out-of-band blocking for V2X Communication.
CATR
R5-177354
Update of TC 7.8.1G.1 Wide band Intermodulation for V2X.

CATR

R5-177355
Update of TC7.9G Spurious emissions for V2X.

CATR

R5-177356
Introduction of new test case 6.3.5G.1 Power Control Absolute power tolerance for V2X Communication / Non-concurrent with E-UTRA uplink transmissions.
CATR 
R5-177428
Introduction of New TC 6.3.2G.1 Minimum output power for V2X Communication / Non-concurrent with E-UTRA uplink transmissions.
KTL, MTCC
R5-177352 
Update of V2V RX Test cases.
SGS Wireless
R5-177357 
Introduction of Spurious response for V2V in 7.7G.1.
SGS Wireless
R5-177430 
Adding new TC 6.7G.1 Transmit intermodulation for V2X Communication / Non-concurrent with E-UTRA uplink transmissions
SRTC
R5-176614 
Introduction of UE Transmit OFF power for V2X Communication / Non-concurrent with E-UTRA uplink transmissions.
LG Electronics
R5-176827 
Updates to Performance Test Cases for V2X Sidelink communications.
Qualcomm

R5-176839 
Change of V2V TC names in TS 36.521-1.
ROHDE & SCHWARZ
TS 36.521-3 CRs
R5-177358 
Updated to RMC for V2V Sidelink Communication.
Bureau Veritas
R5-177359 
Introduction of RRM TC 11.1.
Bureau Veritas 
R5-177360 
Introduction of RRM TC 11.2.
Bureau Veritas

TS 36.523-1 CRs 
R5-176963
Updates to V2V test case 24.1.2.
Ericsson
R5-176746
Updates to V2V test case 24.1.4.

Ericsson

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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