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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170786
	0%
	December 2017
	
	

	76
	RP-170954
	RP-170956
	25%
	December 2017
	
	

	77
	RP-171566
	RP-170956
	45%
	December 2017
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100 %










RAN WG3:

100 %











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 17
which is:
RAN #78
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG2
RAN2#99bis: 17 contributions ([1]~[17]) were submitted in this meeting. The potential solutions have been discussed and the following agreements were made:
· Introduce SRB4 and SRB4 can be configured via the RRCConnectionReconfiguration message.

· introduce a new uplink RRC message and the naming could be “application layer measurement report”, and this message uses SRB4. For this new RRC message, it includes a container of report with Octet string (1..8000).

· Introduce a new IE “application layer measurement configuration” in the RRCConnectionReconfiguration message, and this IE includes a container.

· If UE AS layer receives the application layer measurement configuration, it shall forward the configuration to upper layers

· eNB can inform UE to release the application layer measurement configuration

· Introduce a new UE capability for QMC.

· Remove “FFS: QoE measurement will be continued in case of intra-eNB HO and inter-eNB HO, if no explicitly released by the eNB, and both source and target cell belong to defined same measurement reporting area.” from RAN2#98 minutes.

An LS to RAN3, CT1, SA4 and SA5 was discussed and approved in this meeting, and it will be sent to these groups. 3 email discussions were agreed to figure out the specificaiton impacts of introducing QMC on 36.300, 36.306 and 36.331.
RAN2#100: 3 CRs ([12]-[14]) were submitted and agreed in this meeting to figure out the specification impacts of introducing QMC on 36.300, 36.306 and 36.331.
TSG RAN WG3
RAN3#97bis: 5 contributions ([15]-[19]) were submitted in this RAN3 meeting. The specificaiton impacts of introducing QMC on S1 AP and X2 AP were discussed. 2 CRs were endorsed as baseline. 
RAN3#98: An LS from RAN2 was discussed [20]. 2 CRs ([21]-[22]) were submitted in this meeting to figure out the specification impacts of introducing QMC on 36.413 and 36.423. All the CRs were agreed. From RAN3 point of view, the WI was completed.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
All stage-2 and stage-3 CRs were agreed.

2.2.2
Completed elements of the Performance part WI 
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG2
RAN2#99bis
[1] R2-1710708
Summary on [99#39][LTE/QMC] RAN controlled CP based solution
Huawei
discussion

[2] R2-1711688
Detailed analysis of LTE QMC CP solution 4 and 5
Nokia, Nokia Shanghai Bell
discussion

[3] R2-1710709
Discussion on CP solution for QMC
Huawei, HiSilicon
discussion

[4] R2-1711832
Solution enhancement for QoE Measurements
Ericsson
discussion

[5] R2-1710506
Start and stop of QoE Measurements
Ericsson
discussion

[6] R2-1710710
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR

[7] R2-1710711
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR


[8] R2-1710712
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR


[9] R2-1711286
Introduction of QoE Measurement Collection for LTE (CP based)  Nokia, Nokia Shanghai Bell
CR
[10] R2-1711287
Introduction of QoE Measurement Collection for LTE
Nokia, Nokia Shanghai Bell    CR

[11] R2-1710505
Solution enhancement for QoE Measurements
Ericsson
discussion


RAN2#100
[12] R2-1712705
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR 
[13] R2-1712706
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR

[14] R2-1712707
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR 
TSG RAN WG3
RAN3#97bis

[15] R3-173926 Possible RAN3 impacts for QMC  (Huawei)

[16] R3-173927 Introduction of QoE Measurement Collection for LTE (Huawei) CR
[17] R3-173928 Introduction of QoE Measurement Collection for LTE (Huawei)  CR
[18] R3-173986 Further discussion on QoE for streaming services in E-UTRAN (Ericsson)
[19] R3-173987 Introduction of UE QoE measurement support capability over S1 (Ericsson) CR
RAN3#98
[20] R3-174271 LS on RAN2 progress of QoE Measurement Collection in LTE (3GPP RAN WG2, Huawei) 
[21] R3-174584 Introduction of QoE Measurement Collection for LTE (Huawei, Ericsson) CR
[22] R3-174585 Introduction of QoE Measurement Collection for LTE (Huawei) CR
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