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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	75
	WI/SI started
	RP-170355
	0%
	March 2018

	76
	RP-171088
	
	5%
	

	77
	RP-171765
	
	5%
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):




15 %

per WG (optional information):

RAN WG5:

15%

additional comments:

1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:

March 2018

which is:
RAN #79
additional comments:


2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
During RAN5#77 meeting, This WI is estimated to be 15% complete. 
The work plan was noted in [1]. 3 CRs was submitted in this meeting.
2.2
List of completed elements (compare with open issues of last TSG)
・Status after RAN5#77 (the details can be found in R5-173955):

· 15% overall completeness achieved
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
See the work plan for details [2].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
R5-176461
 Work plan for SRS (sounding reference signal) switching between LTE component carriers – Status after RAN5#77, Huawei
TS 36.521-1 CRs 
R5-177407
Introduction of new test case 6.3.5A.1.x Power Control Absolute power tolerance for CA (SRS carrier based switching)
CATR

TS 36.523-1 CRs
R5-176983
Addition of test case CA / RRC connection reconfiguration / SCell addition without UL / SRS configuration / Periodic / multi-SRS switching.
Huawei

TS 36.523-2 CRs 
R5-177083
Addition of test applicability of 8.2.2.5.4. 
Huawei

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009
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