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9.3.5
	Work Item Name
	

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	Study on evaluation methodology of new V2X use cases for LTE and NR

	Acronym
	FS_LTE_NR_V2X_eval

	Unique ID
	750049


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	SEO, Hanbyul

	
	Company
	LG Electronics

	
	Email
	Hanbyul.seo@lge.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170837
	0%
	Dec.17
	
	

	76
	RP-171092
	RP-171093
	0%
	Dec. 17
	
	

	77
	RP-171618
	
	5%
	Dec. 17
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



10 %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

10%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



Mar. 18

which is:
RAN #79
The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments: This study item was put on hold until RAN#78, so the completion time needs to be shifted. The proposal is to shift the completion time to RAN#79.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table: This change is to reflect the new TU allocation for Q1/2018 endorsed in RP-172805.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN#77
RAN had email discussion on the regulatory aspect for ITS operation in frequency band above 6 GHz. A summary was submitted in [1] and its conclusion which contains the proposed text for TR 37.885 was endorsed.

RAN1#90bis
RAN1 had email discussion to collect more detailed views on the initial discussion points of eV2X evaluation methodology. A summary was submitted in [2]. 

An LS was sent to external organizations to ask input relevant to this study [3].
RAN1#91
RAN1 had email discussion to draw initial consensus on some selected topics and continued discussion on the remaining aspects. A summary was submitted in [4].

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Identification of the regulatory requirements and design considerations of potential operation of direct communications between vehicles in spectrum allocated to ITS beyond 6GHz
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Evaluation scenarios including performance metric, vehicle dropping, traffic model

· Sidelink channel model for spectrum above 6 GHz

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· xxx

· xxx

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] RP-172041
Summary of email Discussion on regulation study for ITS operation in frequency band above 6 GHz
LG Electronics
[2] R1-1717293
Summary of email discussion [90-30] on eV2X evaluation methodology
LG Electronics
[3] R1-1719239
LS on eV2X evaluation methodology
3GPP TSG RAN WG1
[4] R1-1721545
Summary of email discussion [90b-NR-02] on eV2X evaluation methodology
LG Electronics
v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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