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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI started
	RP-161774
	Nil
	
	
	

	74
	RP-162353
	
	0%
	June 2017
	
	

	75
	RP-170056
	
	5%
	September 2017
	
	

	76
	RP-170916
	
	6%
	September 2017
	
	

	77
	RP-171568
	
	8%
	March 2018
	
	

	78
	RP-172469
	
	35%
	March 2018
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

70 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


 
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



<e.g. June 2014>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


<e.g. June 2014>
which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
<e.g. June 2014>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

June 2018

which is:
RAN #80
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:
Extending the WI completion by 1 meeting cycle.


2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI

Status after RAN5#78 (test case level details can be found in [1]):

· Work item is 70% complete with 5 new test cases added for chap 6 RF spec and 3 new test cases added into protocol spec
· One of the open topics for this WI is the UL RMC definition which is currently missing in the core spec itself. LS was sent to RAN4 requesting for clarification.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work Plan:
[1]
R5-180978
WP: UE Conformance Test Aspects – Enhanced LAA for LTE 
CRs to 36.521-1

[2]      R5-176339    eLAA: Updates to Maximum output power
[7]      R5-181540    Updates to test case 6.6.1A.2 Occupied bandwidth
[8]      R5-181539    eLAA_Update to 6.3.5A.1.2 and 6.3.5A.2.2
[13]    R5-181539    Power Control Absolute power tolerance for CA (inter-band DL CA and UL CA)\

[14]    R5-180923    Adjacent Channel Leakage power Ratio for CA (inter-band DL CA and UL CA)
[15]    R5-180668
 Error Vector Magnitude (EVM) for CA (inter-band DL CA and UL CA)
[16]    R5-181540    Occupied bandwidth for CA (inter-band DL CA and UL CA)
[17]    R5-180924    Transmitter Spurious emissions for CA (inter-band DL CA and UL CA)
CRs to 36.521-2

[3]      R5-177431    eLAA: Applicability update to test cases
CRs to 36.521-3

[4]      R5-177314    eLAA: Addition of 3-DL event reporting test case for deactivated Scell
[5]      R5-177432    eLAA: Addition of FDD FS3 event triggered reporting
[6]      R5-177315    eLAA: Addition of TDD FS3 event triggered reporting
[9]      R5-181541    eLAA: Addition of 3-DL event reporting test case for deactivated Scell
CRs to 36.508

[10]      R5-180715    Addition of new Enhanced LAA IE in PhysicalConfigDedicatedSCell-r10-DEFAULT message
CRs to 36.523-1
[11]      R5-181227    Addition of the new Enhanced LAA test case 7.1.4.30: eLAA / Cross Carrier UL Scheduling for eLAA SCell
[18]      R5-180716    eLAA/ Logical channel prioritization handling / laa-UL-Allowed/eLAA
CRs to 36.523-2
CRs to 36.523-3
LS

[12]      R5-181653

    LS to RAN4 on clarifications on UL RMC for eLAA
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