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	No
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	Testing part:
	No

	Study Item Name
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	Unique ID
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Source:
	Leading WG
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	Name
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	Company
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	Email
	richard.kybett@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI started
	RP-160548
	0%
	Mar 2017
	0%
	Sep 2017

	72
	RP-160939
	RP-160940
	5%
	Mar 2017
	0%
	Sep 2017

	73
	RP-161667
	RP-161668
	10%
	Mar 2017
	0%
	Sep 2017

	74
	RP-162141
	RP-161668
	20%
	Mar 2017
	0%
	Sep 2017

	75
	RP-170297
	RP-170844
	40%
	Dec 2017
	10%
	Jun 2108

	76
	RP-171075
	RP-170844
	60%
	Dec 2017
	20%
	Jun 2108

	77
	RP-171744
	RP-171745
	70%
	Dec 2017
	20%
	Jun 2108

	78
	RP-172344
	RP-171745
	100%
	Dec 2017
	20%
	Jun 2108


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


100 %








RAN4 Perf. part:

25 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

100%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


Dec 2017

which is:
RAN #78
The Performance part WI is planned to be 100% complete in:
Jun 2018

which is:
RAN #80
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#86
Several clean up draft CR’s were approved. Notably the out of band blocking requirement which had been in square brackets was translated to a filed strength level and the square brackets were removed. The draft CR’s were complied into a big CR [1] which was approved by email.
The EMC specification was also subject to a number of corrections which are captured in a big CR [2].

2.1.2
Progress of the Performance part WI
RAN4#86
Having completed the core work in the last meeting this was the 1st meeting where conformance testing was the priority, as such most of the progress was made with Way Forwards which planned how to identify the OTA measurement uncertainty (MU) and test tolerance (TT) values required for the conformance requirements as well as how to capture the test procedures in the radiated part of the specification. 
Way forwards were agreed on TX directional requirements [8], RX directional requirements [10] and TRP requirements [9], a WF on how test equipment MU will be captured was also agreed [7]. In addition a plan [5] was approved where the progress required to meet the WI schedule (to complete the conformance requirements for the new OTA sections) of over the next two meetings was approved as well as allocating the specification drafting tasks (for the new OTA sections) were allocated to sub-authors.

The structure of the OTA sections to the conformance TS was agreed [4] and the co-location reference antenna description was captured in the TS [11].
Update to the TR to capture the conformance background will be contributed as draft CR’s and compiled into a big CR when complete. The structure for the new TR sections was captured in [3] and information on conformance directions in the draft CR [12].

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
· OTA performance requirements  
2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None
2.3.2
Open issues of the Performance part WI
1. In-band requirements:

· DL directions sets declarations

· TRP measurement ranges and grid

· UL RoAoA and OSSD declarations

· Tx IMD

· Measurement uncertainties and test tolerances for new OTA measurements

2. Out-of-band requirements:

· Wide-band emissions testing (ranges and grid)

· Co-location emissions requirements

· Out-of-band  blocking and immunity testing 

3. Performance (Demodulation) requirements:

· OTA performance testing

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-1803547
CR to TS 37.105
Huawei
[2] R4-1803553
CR to TS37.114
Huawei

[3] R4-1803548
Draft CR to TR37.843
Huawei

[4] R4-1802963
draft CR TS 37.145-2 - OTA updates
Huawei

[5] R4-1803384
Plan for conformance specification drafting
Huawei
[6] R4-1803388
WF on TR structure for section 10
Ericsson
[7] R4-1803546
WF on MU of testing equipment for AAS BS and NR BS
NTT DOCOMO, HUAWEI, NEC, KEYSIGHT
[8] R4-1803391
WF on directional transmitting requirements
Huawei

[9] R4-1803392
WF on OTA TRP conformance requirements
Ericsson

[10] R4-1803393
WF on directional Rx requirements
Nokia
[11] R4-1803385
Draft CR to TS 37.145-2: Addition of description of co-location reference antenna in sub-clause 4.15
Ericsson

[12] R4-1803545
TP to TR 37.843: Conformance testing for directional requirements
Ericsson
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