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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI started
	RP-171127
	0%
	June 18
	0%
	June 18

	77
	RP-171750
	RP-171751
	20%
	June 18
	20%
	June 18

	78
	RP-172350
	RP-172351
	40%
	June 18
	40%
	June 18

	79
	RP-180054
	RP-172351
	60%
	June 18
	60%
	June 18

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:



60 %














RAN4 Perf. part:

60 %













RAN6 Perf. part:

XXX %













RAN5 Testing part:

XXX %














SI:






XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%



















RAN WG2:

XXX%




















RAN WG3:

XXX%




















RAN WG4:

60 %




















RAN WG5:

XXX%



















RAN WG6:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:



June 2018


which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
June 2018


which is:
RAN #80
The Testing part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.

If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 





budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 




up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 





RAN meeting. Please highlight all changes of the values.





One time unit (TU) corresponds to ~ 2 hours in the meeting.





If this status report covers a WI with Core and Performance part, then please have one 




line for each in the attached Excel table.





Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
	CA combination
	REL-indep.

from
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	CA_2DL_7A-26A_2UL_7A-26A_BCS0
	REL-11
	Joonyoung Shin, SK telecom
	36.101: R4-1712989
36.715-02-02: R4-1713443
	Yes
	Yes
	None

	CA_2DL_26A-46A_2UL_26A-46A_BCS0
	REL-14
	Shane Austin, Southern Linc
	36.101: R4-1708941
TR 36.715-02-02: R4-1707276
	Yes
	Yes
	None

	CA_2DL_28A-41A_2UL_28A-41A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1708941
TR 36.715-02-02: R4-1707204
	Yes
	Yes
	None

	CA_2DL_1A-20A_2UL_1A-20A_BCS0
	REL-11
	Alper Ucar, Vodafone
	TR 36.715-02-02: R4-1803335
	No
	No
	co-existence spurious emissions

	CA_2DL_13A-66A_2UL_13A-66A_BCS0
	REL-11
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_2A-48A_2UL_2A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_5A-48A_2UL_5A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_13A-48A_2UL_13A-48A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_48A-66A_2UL_48A-66A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_5A-46A_2UL_5A-46A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_13A-46A_2UL_13A-46A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_46A-66A_2UL_46A-66A_BCS0
	REL-14
	Zheng Zhao, Verizon
	None
	No
	No
	All open

	CA_2DL_1A-11A_2UL_1A-11A_BCS0
	REL-11
	Masaaki Obara,

KDDI Corporation
	36.101: R4-1712989, R4-1710230
TR 36.715-02-02: R4-1710270
	Yes
	Yes
	none

	CA_2DL_11A-18A_2UL_11A-18A_BCS0
	REL-11
	Masaaki Obara,

KDDI Corporation
	36.101: R4-1712989, R4-1710230
TR 36.715-02-02: R4-1710271
	Yes
	Yes
	none

	CA_2DL_11A-26A_2UL_11A-26A_BCS0
	REL-11
	Masaaki Obara,

KDDI Corporation
	36.101: R4-1712989, R4-1710230
TR 36.715-02-02: R4-1710272
	Yes
	Yes
	none

	CA_2DL_40A-42A_2UL_40A-42A_BCS0
	REL-11
	Per Lindell, Ericsson
	None
	No
	No
	All open

	CA_2DL_3A-18A_2UL_3A-18A_BCS0
	Rel-11
	Xiao Shao

KDDI Corporation
	TR 36.715-02-02: R4-1802050
	No
	No
	co-existence spurious emissions

	CA_2DL_26A-48A_2UL_26A-48A_BCS0
	Rel-14
	Shane Austin, Southern Linc
	TR 36.715-02-02: R4-1801894
	Yes
	Yes
	none


Note:
In order to keep the information about all CA combinations, please leave the lines of completed combinations in the table.
2.1.2
Progress of the Performance part WI
See table under 2.1.1.

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
See table under 2.1.1.

2.2.2
Completed elements of the Performance part WI
See table under 2.1.1.

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

· xxx

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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