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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	75
	WI/SI started
	RP-170786
	0%
	December 2017
	
	

	76
	RP-170954
	RP-170956
	25%
	December 2017
	
	

	77
	RP-171566
	RP-170956
	45%
	December 2017
	
	

	78
	RP-172193
	RP-170956
	99%
	June 2018
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

99%










RAN WG3:

99%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


       June 18
          which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
TSG RAN WG2
RAN2#100: 3 CRs ([1]-[3]) were submitted and agreed in this meeting to figure out the specification impacts of introducing QMC on 36.300, 36.306 and 36.331.
RAN2#101: 8 contributions were submitted, including 4 LSs and 3 CRs ([4]-[11]). The discussion of the LS will be taken in 9.20.
TSG RAN WG3
RAN3#98: An LS from RAN2 was discussed [12]. 2 CRs ([13]-[14]) were submitted in this meeting to figure out the specification impacts of introducing QMC on 36.413 and 36.423. All the CRs were agreed. From RAN3 point of view, the WI was completed.
RAN3#99: No contributions.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
All stage-2 were agreed and the CRs are still running.
2.2.2
Completed elements of the Performance part WI 
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TSG RAN WG2
RAN2#100
[1] R2-1712705
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR 
[2] R2-1712706
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR

[3] R2-1712707
Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR 
RAN2#101
[4] R2-1801708
Service types for QMC reporting (C1-180636; contact: Ericsson)
CT1
LS in


[5] R2-1801754
LS on Attributes for QoE measurement collection (S5-176409; contact: Ericsson)
SA5
LS in
[6] R2-1801769
Reply LS on Attributes for QoE measurement collection (S4-180240; contact: Ericsson)
SA4
LS in

[7] R2-1801768
Reply LS on adding new service type in QMC reporting (S4-180229; contact: Ericsson)
SA4
LS in

[8] R2-1802888
Running CR on Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR

[9] R2-1802889
Running CR on Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR
[10] R2-1802890
Running CR on Introduction of QoE Measurement Collection for LTE
Huawei, HiSilicon
CR
[11] R2-1802891
Discussion on QoE configuration id
Huawei, HiSilicon
discussion


TSG RAN WG3
RAN3#98
[12] R3-174271 LS on RAN2 progress of QoE Measurement Collection in LTE (3GPP RAN WG2, Huawei) 
[13] R3-174584 Introduction of QoE Measurement Collection for LTE (Huawei, Ericsson) CR
[14] R3-174585 Introduction of QoE Measurement Collection for LTE (Huawei) CR
v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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