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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	77
	WI/SI started
	RP-172076
	0%
	March 18
	
	

	78
	RP-172366
	RP-172365
	70%
	March 18
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_78/Docs/RP-172365.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

99%










RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


March 18

which is:
RAN #79
The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:
All CRs are endorsed and will be approved in RAN#80.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
There was 1 RAN2 meeting, i.e. RAN2#101, since last RAN plenary. The progress of RAN2#101 is mainly related to operator defined dictionary signalling and related capabilities, clarifications of (re)configuration procedure and FU bit, and UDC related capabilities. And there were four official email discussions after RAN2#101 meeting for endorsement of running CRs (36.300, 36.331, 36.323 and 36.306).

The following agreements were reached in RAN2#101:

· Define an associated PLMN ID in UDC related UE capability reporting if it reports supporting operator defined dictionary.
· From RAN2 perspective, UE is not required to report supporting operator defined dictionary when it enters a roaming network.
· 4 bits version ID for operator defined dictionary can be defined in UDC related UE capability reporting.

· Specify in RAN2 spec that UDC configuration is not used for split and LWA DRBs.
· Upon initiation of RRC connection resume, the UE shall release the UDC configuration if configured.
· Three capabilities: (1) basic UDC functionality; (2) standard dictionary; (3) operator defined dictionary. Dictionary related capabilities (2) and (3) are dependent on the basic UDC functionality (1). In addition, A UE that supports (1) shall support 8192 bytes of compression buffer per DRB.
· The UE can set FR bit to trigger a history buffer reset without getting a request from eNB.

The following four email discussions were triggered after RAN2#101 meeting:

· [101#22][LTE/UDC] 36.323 CR (CATT): CR in R2-1803822 was endorsed.
· [101#23][LTE/UDC] 36.331 CR (CATT): CR in R2-1803823 was endorsed.
· [101#24][LTE/UDC] 36.306 CR (CATT): CR in R2-1803824 was endorsed.

· [101#25][LTE/UDC] 36.300 CR (CATT): CR in R2-1803825 was endorsed.

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Operator defined dictionary capability design.
· Stage 2 and stage 3 CRs including CR to 36.300, 36.331, 36.323, and 36.306.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
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