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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	Work Item Started
	RP-171057
	Nil
	December 2017
	
	

	77
	RP-171926
	
	45%
	December 2017
	
	

	78
	RP‑172472
	
	80%
	March 2018
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

   100 %







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



See 2.1.1 for detailed status
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

March 2018 
          which is:
RAN #79
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#78 excellent progress was made with 10 contributions and WI is 100% completed. Below are the details:
2 test cases were added in LTE signalling spec and 2 test cases were corrected.

2 applicability were added for IMS and LTE signalling test cases.

1 generic procedure were corrected.

1 USIM configuration were agreed and moved to the 36.508 spec.

All the test cases in LTE signalling spec and IMS spec were updated to use the USIM configuration from 36.508.

1 EIEI test model were updated.

· TS 36.508 Specification is 100% completed, 

· TS 34.229-1, TS 34.229-2 and TS 34.229-3 Specifications are now 100% complete.
· TS 36.523-1, TS 36.523-2 and TS 36.523-3 Specifications are now 100% complete.
Status after RAN5#78 (the details can be found in [1]):

· Work item is 100% complete with new test cases added. Significant progress was made in both IMS signalling spec 34.229-1 and LTE signalling spec 36.523-1. 

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1]
RP-171057
New WI Proposal: UE Conformance Test Aspects – EIEI (Evolution to and    Interworking with       eCall in IMS); Source: Qualcomm; Supporting companies: Ericsson, Vodafone, Telecom Italia, Tech Mahindra, Rohde & Schwarz, Keysight Technologies, Samsung, Anritsu

[2]
R5-174201    UE Conformance Test Aspects – EIEI (Evolution to and Interworking with eCall in IMS), Work Plan; Source: Qualcomm Incorporated
General Papers:

No CR
LS:

CRs TS 36.508:
[7]
R5-181196
Addition of default USIM settings for IMS eCall test cases; Source: MCC TF160, Qualcomm Incorporated

[8]
R5-181197
Update to generic procedure 36.508 4.5A.27 for eCall Only Supporting UE; Source:Qualcomm Incorporated, MCC TF160
CRs TS 34.229-1:
[3]
R5-181194
Updates to default USIM settings for IMS eCall test cases; Source: MCC TF160, Qualcomm Incorporated

[4]
R5-180676
Updates to IMS eCall test cases; Source: MCC TF160, Qualcomm Incorporated
CRs TS 34.229-2:
[5]
R5-181195
Correction of eCall over IMS test case applicability; Source: Qualcomm Incorporated
CRs TS 34.229-3:

[6]
R5-180613
EIEI: Test Model updates; Source: MCC TF160
CRs TS 36.523-1:

[9]
R5-181198
Addition of the new eCall over IMS Test Case 11.3.4; Source: Qualcomm Incorporated

[10]
R5-181199
Addition of the new eCall over IMS Test Case 8.2.4.28: Source: 
Qualcomm Incorporated
[11]
R5-180728
Updates to IMS eCall test cases; Source: Qualcomm Incorporated, MCC TF160
CRs TS 36.523-2:

[12]
R5-181200
Addition of applicability for eCall over IMS test cases; Source: Qualcomm Incorporated
CRs TS 36.523-3:
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