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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	76
	WI/SI started
	RP-171408
	0%
	June 11, 2018
	0%
	Dec 10, 2018

	77
	RP-171586
	RP-171408
	15%
	June 11, 2018
	0%
	Dec 10, 2018

	78
	RP-172288
	RP-171408
	50%
	June 11, 2018
	0%
	Dec 10, 2018

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


70 %








RAN4 Perf. part:

0 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

70 %











RAN WG5:

XXX%











RAN WG6:

XXX%
NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


June 11, 2018
which is:
RAN #80
The Performance part WI is planned to be 100% complete in:
Dec 10, 2018
which is:
RAN #82
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
In RAN4#86, the following was agreed [1]:
· Do not define any new performance requirements for legacy UEs in case of using CRS muting in 36.101
· FFS whether to define new performance requirements Rel-15 UEs in case of using CRS muting
Furthermore, the new signaling solution to assist the UE in case of using CRS muting has been extensively discussed, and more specifically two parts of it:
· Broadcast signaling, which is needed at least for UEs in RRC_IDLE mode
· Dedicated signaling, which enables a more detailed UE assistance in RRC_CONNECTED mode 
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Pre-Rel15 UE performance impact evaluation 
· Discussed the signalling support to assist the UE in case of using CRS muting, with a common understanding that two parts are needed: broadcast signaling for at least UEs in RRC_IDLE and dedicated signaling to enable a more detailed UE assistance in RRC_CONNECTED mode
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Finalize the new signalling solution details to assist the UE with network-based CRS mitigation in the serving and neighbour cells

· Finalize the warm-up and cool-down period lengths as conditions in the RRM requirements, for UE in RRC_IDLE and RRC_CONNECTED

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· Specify if necessary UE performance requirements or conditions
· Specify if necessary the RRM performance requirements or conditions
· Specify the necessary RRM test cases 

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R4-1803172, WF on UE demodulation for network-based CRS mitigation, Ericsson, Feb. 2018.
[2] R4-1802848, On warm-up and cool-down periods in network-based CRS interference mitigation, Ericsson, Feb. 2018.
[3] R4-1801817, Further discussion on CRS muting in NW based CRS-IM, Intel Corporation, Feb. 2018.
[4] R4-1802648, Further discussion on network-based CRS mitigation impact on legacy UE, Huawei, HiSilicon, Feb. 2018.
[5] R4-1802793, Remaining aspects of Network Based CRS Mitigation, Nokia, Nokia Shanghai Bell, Feb. 2018.
[6] R4-1803172, WF on UE demodulation for network based CRS interference mitigation, Ericsson, Feb. 2018.
[7] R4-1801754, Network-based CRS mitigation impact on UE demodulation, Intel Corporation, Feb. 2018.
[8] R4-1801508, Signalling Support for Network-based CRS interference mitigation, MediaTek Inc., Feb. 2018.
[9] R4-1802649, Further discussion on UE awareness for network-based CRS mitigation, Huawei, HiSilicon, Feb. 2018.
[10] R4-1802851, On signaling support for network-based CRS interference mitigation for UE, Ericsson, Feb. 2018.
[11] R4-1802852, LS on network-based CRS interference mitigation, Ericsson, Feb. 2018.
[12] R4-1803149, LS on network-based CRS interference mitigation, Ericsson, Feb. 2018.
[13] R4-1802850, WF on network-based CRS interference mitigation, Ericsson, Feb. 2018.
[14] R4-1802849, Introduction of network-based CRS interference mitigation, Ericsson, Feb. 2018.
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