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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	78
	WI started
	RP-172820
	0%
	Jun.18
	
	

	79
	RP-180305
	RP-180306
	30%
	Jun.18
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %







RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

99%











RAN WG3:

0%










RAN WG4:

XXX%










RAN WG5:

XXX%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:



Sep 18
which is:
RAN #81
The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. March 1x>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

Based on RAN2 LS, RAN3 needs to discuss and agree on RAN3 CRs.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN2
Summary of discussion: 15 contributions were submitted to RAN2#101bis and RAN2#102 meeting.
RAN2 made the following agreements:
RAN2#101bis

=>
Introduce separate capabilities for logged and immediate MDT.
=>
From RAN2 perspective, indication for the UEs to collect the intended measurements through SSID for WLAN and local name (i.e., specified in Bluetooth specification 5.0) for BT is beneficial to reduce the size of report. It should be discussed and decided by SA5. The related RAN signalling can be added in the running CR.
=>
Draft an LS to SA5 try to trigger their work on Bluetooth/WLAN measurement collection in MDT and also the above agreement in R2-1806243.
=>
CR to TS 37.320, CR to TS 36.306 and CR to TS 36.331 are endorsed as the running CRs.
=>
From RAN2 perspective, the WI is completed in 99%.
RAN2#102

=>
Draft reply LS to SA5, SA3 in R2-1808793

=>
Ask SA3 whether the existing UE consent mechanism can be reused to BT/WLAN measurement collection.

=>
Indicate to SA5 that the corresponding WI in SA5 should be started ASAP from RAN2 expectation.

=>
CR to TS 37.320 (R2-1808794) is agreed.
=>
CR to TS 36.306 (R2-1808284) is agreed.
=>
CR to TS 36.331 (R2-1808795) is endorsed as the running CR.
RAN3
No discussion due to no contribution in RAN3.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
RAN2:

· Immediate MDT, Logged MDT and RLF report are supported for WLAN/BT measurement collection if the measurements available.
· UE reports WLAN/BT measurements to eNB.

· For BT measurements, reuse the measurement information (i.e., btAddr, rssi) already defined in LPP specification 36.355 as much as possible.

· For WLAN measurements, reuse the measurements in specification 36.331 as much as possible.

· For Immediate MDT, WLAN and BT measurements is carried as measurement results.

· The reporting form of BT/WLAN measurements in logged MDT is carried as measurement results.

· At least the MAC addresses of Bluetooth beacons and BSSID/SSID/HESSID of WLAN APs should be reported if UE reports Bluetooth/WLAN measurements.

· If requested by the network, the report can further include RSSI for Bluetooth beacons and both RSSI and RTT for WLAN Aps if these measurement results available (the availability has the same meaning as available GNSS information in Rel-10 MDT) in UE.

· Enforce UE to turn on WLAN/BT is not supported.

· Separate UE capability to indicate whether the UE support Bluetooth and WLAN measurements or not.
· Introduce separate capabilities for logged and immediate MDT.
· The existing MDT measurement configuration procedures can be used.
· The UE includes in the availability indicator an indication of whether any WLAN measurement is logged.
· Indication for the UEs to collect the intended measurements through SSID for WLAN and local name (i.e., specified in Bluetooth specification 5.0) for BT is beneficial to reduce the size of report.
· CR to TS 37.320 (R2-1808794) is agreed.
· CR to TS 36.306 (R2-1808284) is agreed.
· CR to TS 36.331 (R2-1808795) is endorsed as the running CR.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1 Open issues of the SI or Core part WI or Testing part WI
· If needed, co-operate with SA5 and RAN3.
· Provision of 36.331 CR to RAN for approval. 36.331 CR in R2-1808795 was endorsed by RAN2. But they are not provided to RAN for approval to avoid destabilising existing frozen ASN.1 in 36.331. Following the ASN.1 review during Q3 2018, the CRs will be updated and provided to RAN#81 for approval and ASN.1 freeze.
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[7] Clarification of location information measurement for MDT
LG Electronics Mobile Research
discussion
LTE_MDT_BT_WLAN-Core

[8] Position Assistant information for Bluetooth/WLAN measurement collection in MDT
ZTE Corporation, Sanechips
discussion

[9] Introduction of Bluetooth and WLAN measurement collection in MDT
Huawei, HiSilicon
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15.1.0
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LTE_MDT_BT_WLAN-Core
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Huawei, HiSilicon
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LTE_MDT_BT_WLAN-Core
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CMCC
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1
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R2-1805512

[14] R2-1808295
Running 37.320 CR to introduce BT and WLAN in MDT
CMCC
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B
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