3GPP TSG RAN meeting #80









RP-180845
La Jolla, USA, June 11 - 14 2018
Status Report to TSG

Agenda item:


13.3.3
	Work Item Name
	LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell

	included in this status report
	Core part:
	
	Perf. part:
	
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_CA_enh_b5C_PUCCH-UEConTest

	Unique ID
	730074


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part

	73
	WI/SI started
	RP-161718
	0%
	September 2017

	74
	RP-162151
	
	5%
	

	75
	RP-170316
	
	5%
	

	76
	RP-171087
	
	8%
	March 2018

	77
	RP-171763
	
	15%
	

	78
	RP-172359
	
	20%
	

	79
	RP-172359
	
	20%
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. 
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

20 %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%











RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

20%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

September 2018
which is:
RAN #81

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:



2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.

2.1.1
Progress of the SI or Core part WI or Testing part WI
In the RAN5#79 meeting, no progress has been made.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
・Status after RAN5#79 (the details can be found in R5-176463):

· 20% overall completeness achieved
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
See the work plan for details [7].
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

[1]
RP-161718
New Work Item Proposal: UE Conformance Test Aspects - LTE Carrier Aggregation Enhancement Beyond 5 Carriers PUCCH on Scell, Huawei

[2]
R5-168575 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
[3]
R5-171083 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
[4]
R5-172741 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
[5]
R5-173957 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
[6]
R5-176463 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
[7]
R5-180428 -
 WP - LTE Carrier Aggregation Enhancement Beyond 5 Carriers: PUCCH on Scell, Huawei
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