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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	79
	WI/SI started
	RP-180215
	0%
	Dec 2018

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

5%








SI:



XXX %

0 %

per WG (optional information):

RAN WG2:

99%







RAN WG3:

99%








RAN WG5:

5%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


September 18
 which is:
RAN #81
The Performance part WI is planned to be 100% complete in:
<e.g. March 17>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

Dec 18
which is:
RAN #82
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
During RAN5#79 meeting, this WI is estimated to be 5% complete. 

The work plan was noted in [1], 1 CR was withdrawn since core spec is still pending. See clause 3 for the complete list of CRs.
2.2
List of completed elements (compare with open issues of last TSG)
Status after RAN5#79 (the details can be found in R5-180423):

· 5% overall completeness achieved.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

See the work plan for details [1].
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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