3GPP TSG RAN meeting #81										RP-181543
Gold Coast, Australia, September 10-13, 2018
Status Report to TSG
Agenda item:			10.7.5
	WI / SI Name
	Even further Mobility enhancement in E-UTRAN

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Acronym
	LTE_feMob

	Unique ID
	800189

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181475

	Target Completion Date
	Core part: 12/2019
	Performance part: 12/2019

	Is the WI/SI complete?
	Core part: No
	[bookmark: _GoBack]Performance Part: No



Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Wang Da

	
	Company
	China Telecom

	
	Email
	wangda.bri@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
· Specify further enhancements to achieve following targets
· reduce user data interruption during handover, which targets as close as possible to 0ms, i.e. relaxed requirements could be considered. 
· improve the robustness during handover,

2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
· Specify further enhancements to achieve following targets
· reduce user data interruption during handover, which targets as close as possible to 0ms, i.e. relaxed requirements could be considered. 
· improve the robustness during handover,

2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
· Specify necessary core requirements for the identified solutions

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.5.4	Estimated Level of Completion
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. Based on the joint RAN-SA#80 session the items relevant for this section are shown in http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_80/Docs/SP-180561.zip and summarized below:
	Work Area
	SA WIDs
	Rapporteurs
	RAN WIDs
	Rapporteurs

	URLLC for 5G
	FS_5G_URLLC
FS_Vertical_LAN
cyberCAV
	SA2: Hui.ni@huawei.com
SA2: Devaki.chandramouli@nokia.com
SA1: joachim.walewski@siemens.com
	FS_NR_L1enh_URLLC
FS_NR_unlic
FS_NR_IIOT
	RAN1: chengyan.cheng@huawei.com
RAN1: jingsun@qti.qualcomm.com
RAN2: dawid.koziol@nokia.com

	V2X for 5G
	FS_eV2XARC
	SA2: laeyoung.kim@lge.com
SA1: sungduck.chun@lge.com
	FS_NR_V2X
	RAN1: Hanbyul.seo@lge.com
Matthew.webb@huawei.com

	Positioning
	FS_eLCS
5G_HYPOS
	SA2: aiming@catt.cn
SA1: lionel.ries@esa.int
	FS_NR_POS
	RAN1:alexey.khoryaev@INTEL.COM
asbjorn.grovlen@ERICSSON.COM

	UE Capabilities
	FS_RACS
	SA2: harisz@qti.qualcomm.com
	FS_RACS_RAN
	RAN2: alex.hsu@mediatek.com

	5G Satellite Aspects
	FS_5GSAT_ARCH
5GSAT
	SA2: cyril.michel@thalesaleniaspace.com
SA1: cyril.michel@thalesaleniaspace.com
	FS_NR_NTN_solutions
	RAN3: nicolas.chuberre@thalesaleniaspace.com



RAN and SA rapporteurs are requested to fill in these clauses jointly.

3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	


4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.



v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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