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13.2.1
	Work Item Name
	UE Conformance Test Aspects - Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Study Item Name
	

	Acronym
	LTE_UTRA_IncMon-UEConTest

	Unique ID
	700064


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Leif Mattisson

	
	Company
	Ericsson

	
	Email
	leif[dot]mattisson[at]ericsson[dot]com 


1
Work plan related evaluation
1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	70
	WI started
	RP-151763
	
	September-16
	
	

	71
	RP-160074
	
	4%
	September-16
	
	

	72
	RP-160760
	
	4%
	December-16
	
	

	73
	RP-161519
	
	5%
	December-16
	
	

	74
	RP-162277
	
	5%
	June-17
	
	

	75
	RP-170498
	
	10%
	December-17
	
	

	76
	RP-171158
	
	12%
	December-17
	
	

	77
	RP-171888
	RP-171889
	20%
	December-17
	
	

	78
	RP-172641
	
	25%
	June-18
	
	

	79
	RP-180408
	
	30%
	June-18
	
	

	80
	RP-181194
	
	35%
	Sep-18
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-150518
1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

65 %







SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:
Sep 2018

which is:
RAN #82
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




NIL
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#80 18 CRs ([2] to [19]) to Incmon RRM test cases were approved. 4 out 16 RRM test cases 100% completed. Remaining test cases 30% -75% complete.


History:

At RAN5#69 the new work item was endorsed.
At RAN5#70 the first version of the work plan was presented
At RAN5#71 no papers where submitted, WI prolonged one meeting cycle.

At RAN5#72 first CR agreed for the WI.

At RAN5#73 no progress for the WI, WI prolonged two meeting cycles.

At RAN5#74 two test cases added to TS36.521-3

Note! Due to the very low industry interest of this feature for UTRAN the work item has been limited to E-UTRAN parts.
At RAN5#75 two test cases added to TS36.521-3 and one to TS36.523-1

At RAN5#76 the test cases in TS36.523-1 was completed

At RAN5#77 Four correction CRs ([2] to [4] to Incmon protocol test cases. 4 out 16 RRM test cases 60% completed. 12 RRM test cases remains to be assigned to companies.
At RAN5#78 Two CRs ([2] to [3] to Incmon RRM test cases. 4 out 16 RRM test cases 65% completed. 
12 RRM test cases remains to be assigned to companies.
At RAN5#79 Two CRs ([2] to [3]) to [3] to Incmon RRM test cases were approved. 4 out 16 RRM test cases 70% completed. 
12 RRM test cases remains to be assigned to companies.

2.1.2
Progress of the Performance part WI
N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] R5-184435
WP UE Conformance Test Aspects - Increasing the minimum number of carriers for UE monitoring in UTRA and E-UTRA; Source: Ericsson
TS 36.508:
[2] R5-185455
Addition of message content for RRM IncMon test cases; Source: Ericsson
TS 36.521-2:

[3] R5-185453
Addition of applicability of RRM IncMon test cases; Source: Ericsson

TS 36.521-3:

[4] R5-185485
Update of RRM IncMon test cases 8.3.7, 8.3.8, 8.3.9, 8.4.7 including test tolerances; Source: Ericsson

[5] R5-185457
Addition of RRM IncMon new Test Case 8.4.8; Source: Ericsson

[6] R5-185458
Addition of RRM IncMon new Test Case 8.4.9; Source: Ericsson

[7] R5-185459
Addition of RRM IncMon new Test Case 8.5.8; Source: Ericsson

[8] R5-185460
Addition of RRM IncMon new Test Case 8.6.3; Source: Ericsson

[9] R5-185461
Addition of RRM IncMon new Test Case 8.7.5; Source: Ericsson

[10] R5-185462
Addition of RRM IncMon new Test Case 8.7A.1; Source: Ericsson

[11] R5-185463
Addition of RRM IncMon new Test Cases 4.2.1 and 4.2.11; Source: Ericsson

[12] R5-185464
Addition of RRM IncMon new Test Case 4.3.1.5; Source: Ericsson

[13] R5-185465
Addition of RRM IncMon new Test Case 4.3.2A; Source: Ericsson

[14] R5-185466
Addition of RRM IncMon new Test Case 4.3.3A; Source: Ericsson

[15] R5-185467
Addition of RRM IncMon new Test Case 4.3.4.4; Source: Ericsson
TR 36.903:

[16] R5-185456
TC Group definition for RRM IncMon test cases; Source: Ericsson

[17] R5-184172
Add Test Tolerances analysis for E-UTRAN RRM IncMon TCs 8.3.7 and 8.4.7; Source: Ericsson

[18] R5-184173
Add Test Tolerances analysis for E-UTRAN IncMon TC 8.3.8; Source: Ericsson

[19] R5-184174
Add Test Tolerances analysis for E-UTRAN IncMon TC 8.3.9; Source: Ericsson
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