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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	79
	WI started
	RP-180527
	0%
	June 2020
	------
	-----

	80
	RP-180653
	
	5%
	June 2020
	------
	-----

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

20%







SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

20%










RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


The Work Item is Complete
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 1x>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. March 1x>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. March 1x>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2019
which is:
RAN #86
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


The Work Item is Complete
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
There is the continuation of Release 13 RAN5 work which created TS 36.579.  For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData.
As the work plan states, the test case effort for this Work Item is being divided into 5 phases. This was done to keep the work at a manageable level. The phases are:

1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)

2. New Release 14 MCPTT Test Cases (36.579-2)

3. Release 14 MCVideo Test Cases (36.579-6)

4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3 if needed
5. All Phases (Updates to documents 36.579-1, 36.579-4, and 36.579-5)

For this RAN5 meeting, the all phases of the work plan have been written (the first 2 phases were written at the previous RAN5 meeting). For Phase 1, there are 63 items to verify to make sure no changes are needed going from R13 to R14. For Phase 2, there are a total of 16 new test cases for MCPTT in Release 14. All of these new test cases have been assigned authors. For Phase 3, there are a total of 48 new test cases and sections to create which involve MCVideo. For Phase 4, there are a total of 35 new test cases and sections to create which involve MCData. For the 5th Phase, which encompasses all of the phases, there are 49 items to address such as generic procedures, default message contents, and test applicability.  

The work plan will continue to be worked upon over the next 3 months. New test cases for Phase 2 have already started and Phase 5 work has already started for MCVideo and MCPTT.

2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
NA for this Status Report.
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· NA
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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