3GPP TSG RAN meeting #81										RP-181826
Gold Coast, Australia, September 10-13, 2018
Status Report to TSG
Agenda item:			10.8.3
	WI / SI Name
	Additional LTE bands for UE category M1 and/or NB1 in Rel-16

	included in this status report
	Core part:
	YES
	Perf. part:
	YES
	Testing part:
	No

	Acronym
	LTE_bands_R16_M1_NB1

	Unique ID
	800075

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181006

	Target Completion Date
	Core part: 12/2019
	Performance part: 12/2019

	Is the WI/SI complete?
	Core part: No
	Performance Part: No



Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Chunhui ZHANG

	
	Company
	Ericsson

	
	Email
	Chunhui.zhang@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)


2.1	RAN4
Progress of the SI or Core part WI or Testing part WI
	bands
	UE cat.
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	65
	NB1
	Rel-13
	Jussi Kuusisto, Dish Network
	36.101
36.104
36.141
36.307
37.104
37.141
	No
	No
	Not started


[bookmark: _GoBack]


3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A

	

4.	References


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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