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Status Report to TSG

Agenda item:


10.8.1
	WI / SI Name
	LTE Advanced inter-band CA Rel-16 for 3DL/1UL

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Acronym
	LTE_CA_ R16_3BDL_1BUL

	Unique ID
	80062

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181436

	Target Completion Date
	Core part: 12/2019
	Performance part: 12/2019

	Is the WI/SI complete?
	Core part: No
	Performance Part: No


Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Zhang Qian

	
	Company
	Huawei, HiSilicon

	
	Email
	Zhangqian67@huawei.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements
	CA combination
	REL-indep.
	contact

name, company
	CRs provided to RAN

spec: RAN4 Tdoc

(list all specs and the TR input)
	Core part

completed?

yes/no
	Perf. part

completed?

yes/no
	open issues/comments

	3A-41A-42A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	-
	No
	No
	Not started

	3A-41A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	-
	No
	No
	Not started

	3A-41A-42C-42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	-
	No
	No
	Not started

	3A-41A-42A-42C_ UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	-
	No
	No
	Not started

	3A-7A-46E_BSC0
	Rel-15
	Alessandro Trogolo, Telecom Italia
	TS 36.101: R4-1810072
	Yes
	Yes
	No

	3A-32A-46E_BSC0
	Rel-15
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
	Yes
	No
	ΔTib,ΔRib, refsens

	3A-32A-46D_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
	Yes
	No
	ΔTib,ΔRib, refsens

	3A-32A-46C_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
	Yes
	No
	ΔTib,ΔRib, refsens

	3A-32A-46A_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
	Yes
	No
	ΔTib,ΔRib, refsens

	7A-32A-46E_BSC0
	Rel-15
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
	Yes
	No
	ΔTib,ΔRib, refsens

	CA_7A-32A-46D_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
	Yes
	No
	ΔTib,ΔRib, refsens

	CA_7A-32A-46C_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
	Yes
	No
	ΔTib,ΔRib, refsens

	CA_7A-32A-46A_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
	Yes
	No
	ΔTib,ΔRib, refsens

	2A-7A-7A-46A_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-46C_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-7A-46C_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-46D_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-7A-46D_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	2A-7A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	Final CR

	7A-28A-40A_BCS0
	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810570
	Yes
	Yes
	Final CR

	7A-28A-40C_BCS0
	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810570
	Yes
	Yes
	Final CR

	1A-28A-40A_BCS0


	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810571
	Yes
	Yes
	Final CR

	1A-28A-40C_BCS0


	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810571
	Yes
	Yes
	Final CR

	1A-3A-46A_BCS0
	REL-12
	Liu Ye, Huawei
	TR36.716-03-01: R4-1811480
	Yes
	Yes
	Final CR

	1A-3A-46C_BCS0
	REL-12
	Liu Ye, Huawei
	TR36.716-03-01: R4-1811480
	Yes
	Yes
	Final CR

	3A-7A-46C_BCS0
	REL-12
	Liu Ye, Huawei
	TS 36.101
	Yes
	Yes
	No

	3C-7A-28A_2CC_UL_3C
	Rel-11
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	Final CR

	1A-3C-28A_2CC_UL_3C
	Rel-11
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810406
	Yes
	Yes
	Final CR

	3C-7C-28A_2CC_UL_3C


	Rel-12
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	Final CR

	3C-7C-28A_2CC_UL_7C
	Rel-12
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	Final CR

	1A-7A-7A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01:R4-1810401
	Yes
	Yes
	Final CR

	3A-7A-7A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	Final CR

	3A-5A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01:R4-1810402
	Yes
	Yes
	Final CR

	1A-3A-41C_BCS0
	REL-12
	Xiao Shao,

KDDI
	-
	No
	No
	Not started

	1A-18A-42C_BCS0
	REL-12
	Xiao Shao,

KDDI
	TR36.716-03-01:R4-1809717
	Yes
	Yes
	Final CR

	3A-18A-42C_BCS0
	REL-12
	Xiao Shao,

KDDI
	TR36.716-03-01:R4-1809716
	Yes
	Yes
	Final CR

	1A-18A-42A_BCS0
	REL-12
	Xiao Shao,

KDDI
	TR36.716-03-01:R4-1809717
	Yes
	Yes
	Final CR

	3A-18A-42A_BCS0
	REL-12
	Xiao Shao,

KDDI
	TR36.716-03-01:R4-1809716
	Yes
	Yes
	Final CR


2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies

2.5.4
Estimated Level of Completion
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. Based on the joint RAN-SA#80 session the items relevant for this section are shown in http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_80/Docs/SP-180561.zip and summarized below:

	Work Area
	SA WIDs
	Rapporteurs
	RAN WIDs
	Rapporteurs

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


RAN and SA rapporteurs are requested to fill in these clauses jointly.

3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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