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[bookmark: _GoBack]Status Report to TSG
Agenda item:			10.8.1
	WI / SI Name
	Rel16 LTE inter-band CA for 2 bands DL with 1 band UL

	included in this status report
	Core part:
	Yes
	Perf. part:
	Yes
	Testing part:
	No

	Acronym
	LTE_CA_R16_2BDL_1BUL

	Unique ID
	800161

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181441

	Target Completion Date
	Core part: 12/2019
	Performance part: 12/2019

	Is the WI/SI complete?
	Core part: No
	Performance Part: No



Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Bin Han

	
	Company
	Qualcomm Incorporated

	
	Email
	binhan@qti.qualcomm.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements

	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_49-71
	
	
	
	
	
	

	49A-71A_BCS0
	Rel-13
	Frank Azcuy
Charters Communication
	
	no
	no
	Not start

	CA_7-46
	
	
	
	
	
	

	7A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR 36.716-02-01: R4-1811452
	yes
	yes
	Rel-16 CR is not prepared yet

	CA_41-42
	
	
	
	
	
	

	41A-42A-42A_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41C-42A-42A_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41A-42A-42C_BCS0
	REL-11
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41A-42C-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41C-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41C-42C-42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41A-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41A-42C-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	[bookmark: _Hlk516612989]41C-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	41C-42C-42C_UL_42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	CA_5-28
	
	
	
	
	
	

	5A-28A_BCS0
	Rel-11
	Per Lindell, Ericsson
	
	no
	no
	Not start

	CA_7-28
	
	
	
	
	
	

	7A-7A-28A_BSC0
	Rel-11
	Per Lindell, Ericsson
	TR 36.716-02-01: R4-1810400
	yes
	yes
	big CR not written yet

	CA_3-28
	
	
	
	
	
	

	3C_28A_UL_3C_BCS0
	Rel-11
	Jeremy Chu, Telstra
	TR 36.716-02-01: R4-1810404
	yes
	yes
	big CR not written yet

	CA_18-42
	
	
	
	
	
	

	CA_3DL_18A-42C_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR 36.716-02-01: R4-1809720
	no
	no
	Final CR

	CA_3DL_18A-42A_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR 36.716-02-01: R4-1809720
	no
	no
	Final CR

	CA_3-42
	
	
	
	
	
	

	[bookmark: _Hlk516612744]3A-42A-42C_UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	TR 36.716-02-01: R4-1810452
	no
	no
	Final CR

	CA_46-48
	
	
	
	
	
	

	46C-48C_UL_48C_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	
	no
	no
	Not start

	46A-48C_UL_48C_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	
	no
	no
	Not start

	46C-48A-48A_UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	
	no
	no
	Not start

	46A-48A-48A_UL_48A-48A_BCS0
	Rel-13
	Frank Azcuy Charter Communications
	
	no
	no
	Not start

	CA_28-32
	
	
	
	
	
	

	28A-32A_BCS0
	Rel-11
	Marius Oltean, Bouygues
	
	no
	no
	Not start

	CA_7-29
	
	
	
	
	
	

	7A-7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	7C-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	
	no
	no
	Not start

	CA_28-42
	
	
	
	
	
	

	28A-42A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	28A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	28A-42C-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	
	no
	no
	Not start

	CA_4-5
	
	
	
	
	
	

	4A-4A-5B _UL_5B_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	4A-5B_UL_5B_BCS0
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	CA_5-66
	
	
	
	
	
	

	5A-5A-66A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-66A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-5A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start

	5A-66B_UL_66B
	REL-11
	Zheng Zhao, Verizon
	
	no
	no
	Not start




2.4.2	Remaining Open issues
See the Table in 2.4.1.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.5.4	Estimated Level of Completion
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. Based on the joint RAN-SA#80 session the items relevant for this section are shown in http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_80/Docs/SP-180561.zip and summarized below:
	Work Area
	SA WIDs
	Rapporteurs
	RAN WIDs
	Rapporteurs

	URLLC for 5G
	FS_5G_URLLC
FS_Vertical_LAN
cyberCAV
	SA2: Hui.ni@huawei.com
SA2: Devaki.chandramouli@nokia.com
SA1: joachim.walewski@siemens.com
	FS_NR_L1enh_URLLC
FS_NR_unlic
FS_NR_IIOT
	RAN1: chengyan.cheng@huawei.com
RAN1: jingsun@qti.qualcomm.com
RAN2: dawid.koziol@nokia.com

	V2X for 5G
	FS_eV2XARC
	SA2: laeyoung.kim@lge.com
SA1: sungduck.chun@lge.com
	FS_NR_V2X
	RAN1: Hanbyul.seo@lge.com
Matthew.webb@huawei.com

	Positioning
	FS_eLCS
5G_HYPOS
	SA2: aiming@catt.cn
SA1: lionel.ries@esa.int
	FS_NR_POS
	RAN1:alexey.khoryaev@INTEL.COM
asbjorn.grovlen@ERICSSON.COM

	UE Capabilities
	FS_RACS
	SA2: harisz@qti.qualcomm.com
	FS_RACS_RAN
	RAN2: alex.hsu@mediatek.com

	5G Satellite Aspects
	FS_5GSAT_ARCH
5GSAT
	SA2: cyril.michel@thalesaleniaspace.com
SA1: cyril.michel@thalesaleniaspace.com
	FS_NR_NTN_solutions
	RAN3: nicolas.chuberre@thalesaleniaspace.com



RAN and SA rapporteurs are requested to fill in these clauses jointly.

3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	


4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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