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Agenda item:


13.4.4
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_VoLTE_ViLTE_enh-UEConTest

	Unique ID
	760089

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-171385

	Target Completion Date
(indicate if changed)
	Study Item: 

mm/yyyy
	Core part: mm/yyyy
	Performance part: mm/yyyy
	Testing part: Dec/2018

	Overall Completion level
	Study Item: 

xx %
	Core part: 

xx%
	Performance Part: xx%
	Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	RAN WG5

	Rapporteur
	Name
	Xiaozhong CHEN

	
	Company
	CATT

	
	Email
	chenxiaozhong@catt.cn


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements
Testcase of not-implementable has been removed. All works have been done.
2.5.2
Remaining Open issues

2.5.3
Remaining Open issues with cross-WG dependencies

2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)

NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

R5-187731
Removal of Testcase 7.1.4.36
R5-187732
Removal of the test applicability for testcase 7.1.4.36
R5-186752
WP - UE Conformance Test Aspects - Voice and Video Enhancement for LTE

v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects

v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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