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Status Report to TSG
Agenda item:			13.4.3
	WI / SI Name
	UE Conformance Test Aspects –Support for LTE Based V2X services

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_V2X-UEConTest

	Unique ID
	760086

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-172356

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	[bookmark: _GoBack]Testing part: Mar 2019  (changed)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 80%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#81 (the details can be found in R5-186595):
· 80% overall completeness achieved
· For TS 36.508, 2 CRs were agreed.
· For RF/RRM, 6 CRs were agreed.
· For SIG, 6 CRs were agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1]	R5-186595	 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services, Huawei

TS 36.508 CRs
R5-186631	Correction to GNSS scenario #3 for V2X test cases	Spirent Communications, European Commission
R5-186768	Modify the values of IEs in sps-AssistanceInformation-r14	CATT

TS 36.521-1 CRs
R5-186693	Update of V2X EVM TCs	CAICT, Huawei
R5-187866	Update TC 6.6.3G.2_1	Huawei, HiSilicon
R5-187861	Update of V2X RF Receiver Test Cases for Intra-band contiguous	SGS Wireless

TS 36.905 CRs
R5-187867	Inter-band con-current V2X configurations- Add 3A_47A Spurious Emission Test points analysis	Huawei, HiSilicon
R5-187868	Inter-band con-current V2X configurations- Add 5A_47A Spurious Emission Test points analysis	Huawei, HiSilicon
R5-187452	Inter-band con-current V2X configurations- Add 71A_47A Spurious Emission Test points analysis	Huawei, HiSilicon	

TS 36.523-1 CRs
R5-186632	Correction to values for GNSS scenario #3 for V2X test cases	Spirent Communications, European Commission
R5-187733	Correction on V2X testcase 24.3.2	CATT
R5-186766	Correction on V2X testcase 24.3.1	CATT
R5-187734	Correction to V2X test case 24.1.13	TF160, Sporton, CATT
R5-187656	Updates to V2X test case 24.3.3	MCC TF160

TS 36.523-3 CRs
R5-186718	V2X: Test Model updates	MCC TF160

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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