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N/A
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	Performance part: N/A
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	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: N/A
	Testing part: 76%



Source:
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	TSG RAN WG5
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	Name
	Hassan  Yaghoobi
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	Intel Corp.
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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
· Addition of support for LWA/LWIP Test Cases  in generic procedures [4]
· Correction of LWA Test Case 8.2.5.8; TBDs resolved [5]
· Corrections to LWA TC 8.2.5.7; TBDs resolved [6]
· Correction of LWA Test Case 8.2.5.4 and LWIP 8.2.5.5; TBDs resolved [7]
· Corrections to LWA/LWIP Test Cases 8.2.5.1,  8.2.5.2, 8.2.5.6; TBDs resolved [8]
2.5.2	Remaining Open issues
· TBDs in Signalling TC 8.2.5.6 LWIP / WLAN Release / WLAN Association / EUTRA RRC_Connected to WLAN (Event W2)
· Test environment for Signalling test 
· TBDs in RRM TCs 8.25.1/2 E-UTRAN FDD/TDD-WLAN Event Triggered Reporting in non-DRX under AWGN
· RRM Annex coverage
2.5.3	Remaining Open issues with cross-WG dependencies
<<< Pending Issues  - any dependency on other WGs >>>>
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] RP-160404, New Work Item Proposal: UE Conformance Test Aspects – Wireless Local Area Network (WLAN) – 3GPP Radio Interworking
[2] RP-182078, Revised WID: UE Conformance Test Aspects – Wireless Local Area Network (WLAN) – 3GPP Radio InterworkingRP-160404	New Work Item Proposal: UE Conformance Test Aspects – Wireless Local Area Network (WLAN) – 3GPP Radio Interworking
[3] R5-187500, WP – UE Conformance Test Aspects - Wireless Local Area Network (WLAN) – 3GPP Radio Level Integration and Interworking
[4] R5-187646, Addition of support for LWA/LWIP Test Cases  in generic procedures, Intel Corporation (UK)
[5] R5-187647, Correction of LWA Test Case 8.2.5.8, Intel Corporation (UK)
[6] R5-187648, Corrections to LWA TC 8.2.5.7, Intel Corporation (UK)
[7] R5-187649, Correction of LWA Test Case 8.2.5.4 and LWIP 8.2.5.5, Intel Corporation (UK)
[8] R5-187650, Corrections to LWA/LWIP Test Cases 8.2.5.1,  8.2.5.2, 8.2.5.6, Intel Corporation (UK)

v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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