[bookmark: _GoBack]3GPP TSG RAN meeting #82										RP-182552
Sorrento, Italy, December 10-13, 2018
Status Report to TSG
Agenda item:			10.5.1
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_ R16_3BDL_1BUL

	Unique ID
	80062

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181850

	Target Completion Date
(indicate if changed)
	Study Item: 
mm/yyyy
	Core part: 12/2019
	Performance part: 12/2019
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
xx %
	Core part: 
30%
	Performance Part: 30%
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG4

	Rapporteur
	Name
	Zhang Qian

	
	Company
	Huawei, HiSilicon

	
	Email
	Zhangqian67@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
	CA combination
	REL-indep.
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	3A-41A-42A-42A_BCS0
	REL-12
	[bookmark: OLE_LINK1]Kenichi Kihara, SoftBank
	36.101: R4-1812416(draft CR), R4-1815893(Big CR)-
	yesNo
	yesNo
	noneNot started

	3A-41A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812416(draft CR), R4-1815893(Big CR)-
	yesNo
	yesNo
	noneNot started

	3A-41A-42C-42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	36.101: R4-1812416(draft CR), R4-1815893(Big CR)-
	yesNo
	yesNo
	noneNot started

	3A-41A-42A-42C_ UL_42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812416(draft CR), R4-1815893(Big CR)-
	yesNo
	yesNo
	noneNot started

	3A-41A-42C-42C_UL_42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	36.101: R4-1812416(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	3A-7A-46E_BSC0
	Rel-15
	[bookmark: OLE_LINK2]Alessandro Trogolo, Telecom Italia
	TS 36.101: R4-1810072
36.101: R4-1815893 (big CR)
	Yes
	Yes
	noneNo

	3A-32A-46E_BSC0
	Rel-15
	Alessandro Trogolo, Telecom Italia
	[bookmark: OLE_LINK18][bookmark: OLE_LINK19]TR36.716-03-01: R4-1810070
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	3A-32A-46D_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	3A-32A-46C_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	3A-32A-46A_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810070
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	7A-32A-46E_BSC0
	Rel-15
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	CA_7A-32A-46D_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	CA_7A-32A-46C_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	noneΔTib,ΔRib, refsens

	CA_7A-32A-46A_BSC0
	Rel-13
	Alessandro Trogolo, Telecom Italia
	TR36.716-03-01: R4-1810071
36.101: R4-1815893 (big CR)
	Yes
	YesNo
	[bookmark: OLE_LINK4]noneΔTib,ΔRib, refsens

	2A-7A-7A-46A_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	[bookmark: OLE_LINK20]noneFinal CR

	2A-7A-46C_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	2A-7A-7A-46C_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	2A-7A-46D_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	2A-7A-7A-46D_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	2A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	2A-7A-7A-46E_BCS0
	REL-13
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1811479
	Yes
	Yes
	noneFinal CR

	7A-28A-40A_BCS0
	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810570
	Yes
	Yes
	noneFinal CR

	7A-28A-40C_BCS0
	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810570
	Yes
	Yes
	noneFinal CR

	1A-28A-40A_BCS0

	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810571
	Yes
	Yes
	noneFinal CR

	1A-28A-40C_BCS0

	REL-12
	Liu Liehai, Huawei
	TR36.716-03-01: R4-1810571
	Yes
	Yes
	noneFinal CR

	1A-3A-46A_BCS0
	REL-12
	Liu Ye, Huawei
	TR36.716-03-01: R4-1811480
	Yes
	Yes
	noneFinal CR

	1A-3A-46C_BCS0
	REL-12
	Liu Ye, Huawei
	TR36.716-03-01: R4-1811480
	Yes
	Yes
	noneFinal CR

	3A-7A-46C_BCS0
	REL-12
	Liu Ye, Huawei
	TS 36.101
	Yes
	Yes
	noneNo

	3C-7A-28A_2CC_UL_3C
	Rel-11
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	Final CRnone

	1A-3C-28A_2CC_UL_3C
	Rel-11
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810406
	Yes
	Yes
	Final CR

	3C-7C-28A_2CC_UL_3C

	Rel-12
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	noneFinal CR

	3C-7C-28A_2CC_UL_7C
	Rel-12
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	[bookmark: OLE_LINK5]noneFinal CR

	1A-7A-7A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01:R4-1810401
	Yes
	Yes
	Final CR

	3A-7A-7A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01: R4-1810405
	Yes
	Yes
	noneFinal CR

	1A-3C-28A_2CC_UL_3C
	Rel-11
	Jeremy Chu, Telstra
	TR36.716-03-01: R4-1810406
	Yes
	Yes
	none

	1A-7A-7A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01:R4-1810401
	Yes
	Yes
	none

	3A-5A-28A
	Rel-11
	Per Lindell, Ericsson
	TR36.716-03-01:R4-1810402
	Yes
	Yes
	noneFinal CR

	1A-3A-41C_BCS0
	REL-12
	Xiao Shao,
KDDI
	-
	No
	No
	Not started

	1A-18A-42C_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR 36.716-03-01: R4-1809717
TS 36.101: R4-1814262TR36.716-03-01:R4-1809717
	YesYes
	YesYes
	noneFinal CR

	1A-18A-42A_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR36.716-03-01:R4-1809717
TS 36.101: R4-1814262
	Yes
	Yes
	none

	3A-18A-42C_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR36.716-03-01:R4-1809716
TS 36.101: R4-1814262
	YesYes
	YesYes
	noneFinal CR

	1A-18A-42A_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR36.716-03-01:R4-1809717
	Yes
	Yes
	Final CR

	3A-18A-42A_BCS0
	REL-12
	Xiao Shao,
KDDI
	TR36.716-03-01:R4-1809716
TS 36.101: R4-1814262
	YesYes
	YesYes
	noneFinal CR

	3A-28A-42A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812417(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	3A-28A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812417(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	3A-28A-42C-42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	36.101: R4-1812417(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	28A-41A-42A-42A_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812418(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	28A-41A-42A-42C_BCS0
	REL-12
	Kenichi Kihara, SoftBank
	36.101: R4-1812418(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	28A-41A-42C-42C_BCS0
	REL-15
	Kenichi Kihara, SoftBank
	36.101: R4-1812418(draft CR), R4-1815893(Big CR)
	yes
	yes
	none

	2A-7A-7A-66A-66A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	2A-7C-66A-66A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	2A-7A-7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	2A-7A-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	2A-7C-29A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	7A-29A-66A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	7A-7A-29A-66A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	7C-29A-66A_BCS0
	REL-11
	Liu Liehai, Huawei
	-
	no
	no
	Not started

	2A-13A-66A-66B_2UL_66B_BCS0
	REL-11
	Zheng Zhao, Verizon
	-
	no
	no
	Not started



2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-1815890 “revised WID on Rel16 LTE inter-band CA for 3 bands DL with 1 band UL”,Huawei,HiSilicon RAN4#89
[2] R4-1815893 “Introduction of completed R16 3DL band combinations to TS 36.101”,Huawei ,HiSilicon,RAN4#89



v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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