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Status Report to TSG
Agenda item:			9.3.2
	WI / SI Name
	[bookmark: OLE_LINK1]Study on self-evaluation towards IMT-2020 submission

	included in this status report
	Study Item: 
Yes
	Core part: 
No
	Performance part:
No
	Testing part:
No

	Acronym
	FS_5G_eval

	Unique ID
	750048

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-171451

	Target Completion Date
(indicate if changed)
	Study Item: 
06/2019
	Core part: mm/yyyy
	Performance part: mm/yyyy
	Testing part: mm/yyyy

	Overall Completion level
	Study Item: 
60 %
	Core part: 
xx%
	Performance Part: xx%
	Testing part: xx%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN

	Rapporteur
	Name
	Yong WU

	
	Company
	Huawei

	
	Email
	wuyong@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
The preliminary self evaluation results were submitted to ITU-R WP 5D in Oct 2018. The updated description template, initial compliance template, and the link budget template for both SRIT and NR RIT were also submitted. 
In addition, the 3GPP RAN Workshop on 3GPP submission towards IMT-2020 was hosted on Oct. 24 – 25 in Brussels. Based on the results presented, there is a high level of confidence in the community that 3GPP’s submission to IMT-2020 will meet the ITU requirements. Documents [1-7] provide a complete view of IMT-2020 submission templates and self evaluation results. 
[bookmark: OLE_LINK3]At TSG RAN#82, a pCR to TR37.910v1.0.0 was endorsed [8], and the updated TR37.910v.1.1.0 was approved [10].
2.1	RAN1
2.1.1	Agreements
[bookmark: OLE_LINK4][bookmark: OLE_LINK5]2.1.2	Remaining Open issues
The evaluation results for eMBB spectral efficiency with ideal channel estimation need to be updated with realistic channel estimation. The LTE part evaluation is to be provided in the test environments not yet evaluated (i.e. other than Rural – eMBB and Urban Macro – mMTC). Further clarification of evaluation assumptions e.g. interference error modeling is needed.
[bookmark: OLE_LINK6]Link budget evaluation should be complemented by potential additional evaluation results, e.g. link budget for LOS and for Urban Macro-mMTC in NR, and link budget for Indoor Hotspot-eMBB, Dense Urban-eMBB and Urban-Macro URLLC in LTE.
It is noted that additional evaluation results were provided by some companies at RAN1#94bis and RAN1#95 meetings. These results need to be reviewed. It was identified that some of those results did not provide a clear identification of which results are relevant for Rel-15, and which results are relevant for Rel-16.
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] RWS-180014: IMT-2020 submission templates: Overview of 3GPP submission and compliance to IMT-2020 requirements, Huawei.
[2] RWS-180015: IMT-2020 submission templates: Description characteristics template, NTT DOCOMO.
[3] RWS-180016: IMT-2020 submission templates: Link budget template, Ericsson. 
[4] RWS-180017: Self-Evaluation: Calibration method and results, Qualcomm.
[5] RWS-180018: Self-Evaluation: eMBB evaluation results, Huawei.
[6] RWS-180019: Self-Evaluation: URLLC and mMTC evaluation results, Nokia.
[bookmark: _GoBack][7] RP‑182540 Text proposal to TR37.910 to correct typos in evaluations tables, Huawei  
[8] RP‑182352 Considerations on further self-evaluation towards the final IMT-2020 submission, CATT  
[9] RP‑182541 Consideration on IMT-2020 evaluation towards final submission in June 2019, Huawei  
[10] RP-182786 TR37.910 v.1.1.0.


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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