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Status Report to TSG
Agenda item:			13.3.3
	WI / SI Name
	UE Conformance Test Aspects –Support for LTE Based V2X services

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_V2X-UEConTest

	Unique ID
	760086

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-172356

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Sep 2019  (changed)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 83%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· [bookmark: _GoBack]xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#82 (the details can be found in R5-192065):
· 83% overall completeness achieved
· For RF/RRM, 15 CRs were agreed.
· For SIG, 1 CRs were agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1]	R5-192065	 Work plan for UE UE Conformance Test Aspects –Support for LTE-based V2X Services, Huawei

TS 36.521-1 CRs
R5-191171	Update of TCs 6.6.3G.2 & 6.6.3G.2_1	Huaiwei,Hisilicon
R5-192512	Update of TC 6.6.3G.2_2	Huaiwei,Hisilicon
R5-191173	Addition of TT statement for TCs 6.6.3G.2 & 6.6.3G.2_1 & 6.6.3G.2_2	Huaiwei,Hisilicon
R5-191870	RB_correction in 6.6.3G.1 of TS36.521-1	Qualcomm UK Ltd
R5-192513	Modification of Max Throughput averaging periodicity in A.8.2	Qualcomm UK Ltd

TS 36.905 CRs
R5-191174	Additon of TP analysis for UE-coexistence SE requirements for V2X_7A-47A	Huaiwei,Hisilicon
R5-191175	Additon of TP analysis for UE-coexistence SE requirements for V2X_8A-47A	Huaiwei,Hisilicon
R5-191176	Additon of TP analysis for UE-coexistence SE requirements for V2X_20A-47A	Huaiwei,Hisilicon
R5-191177	Additon of TP analysis for UE-coexistence SE requirements for V2X_28A-47A	Huaiwei,Hisilicon
R5-191178	Additon of TP analysis for UE-coexistence SE requirements for V2X_34A-47A	Huaiwei,Hisilicon
R5-191179	Additon of TP analysis for UE-coexistence SE requirements for V2X_39A-47A	Huaiwei,Hisilicon
R5-191180	Additon of TP analysis for UE-coexistence SE requirements for V2X_41A-47A	Huaiwei,Hisilicon
R5-191181	Update of  TP analysis for UE-coexistence SE requirements for V2X_3A-47A	Huaiwei,Hisilicon
R5-191182	Update of  TP analysis for UE-coexistence SE requirements for V2X_71A-47A	Huaiwei,Hisilicon
R5-191469	Update of  TP analysis for UE-coexistence SE requirements for V2X_5A-47A	Huaiwei,Hisilicon

TS 36.523-1 CRs
R5-192347	Correction to WI-282 V2X TC 24.1.19	ROHDE & SCHWARZ, Qualcomm Incorporated


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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