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Agenda item:


13.3.5
	WI / SI Name
	UE Conformance Test Aspects - Uplink capacity enhancements for LTE (UL 256 QAM)

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_UL_CAP_enh-UEConTest

	Unique ID
	780063

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-181610


	Target Completion Date

(indicate if changed)
	Study Item:

-

	Core part: 

-
	Performance part: 

-
	Testing part: 03/2019

	Overall Completion level
	Study Item:
-
	Core part:

-
	Performance Part:

-
	Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Petter Karlsson

	
	Company
	Ericsson

	
	Email
	petter.karlsson@ericsson.com


1 Work plan related evaluation
N/A

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements
2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

In RAN5#82, 2 new test cases were introduced in 36.521-1 and 1 new test cases in 36.523-1. A complete list of CRs and completeness per test case can be found in [1].

Due to lack of contribution for the feature, PUSCH transmission in UpPTS (Uplink Pilot Time Stot) in frame structure 2, the associated test case have been removed from the work plan.

By contributions at RAN5#82 this work item is considered as complete.

2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies
None
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
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