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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:
The Rel-16 RF core requirements for CA is planned to be complete in March 2020. To ensure the demodulation requirements can cover all the Rel-16 CA configurations, it is proposed to extend the WI completion date from June 2020 to September 2020.


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
The progress in RAN4 #92 meeting is summarized below:
· The ad-hoc minutes for NR Rel-16/15 UE demodulation was approved in [1].
· The ad-hoc minutes for Rel-15/16 BS demodulation requirements was approved in [2].
· The work plan for Rel-16 NR performance requirement enhancement WI was approved in [3].
· The way forward on Rel-16 UE PDSCH CA normal demodulation requirements was approved in [4].
· The way forward on Rel-16 UE PMI reporting requirements for Tx ports larger than 8 and up to 32 was approved in [5].
· The way forward on Rel-16 UE TDD LTE-NR co-existence demodulation requirements was approved in [6].
· The way forward on Rel-16 UE demodulation requirements with power imbalance was approved in [7].

2.4.2	Remaining Open issues
UE demodulation and CSI reporting requirements:
· Introduction of NR CA PDSCH normal demodulation requirements for NR CA, EN-DC, NE-DC, NR-DC
· Introduction of PMI reporting requirements for the number of TX ports larger than 8 and up to 32
· Introduction of LTE-NR co-existence demodulation test cases for TDD mode
BS demodulation requirements:
· Conclusion on the necessity of PUSCH requirements for 30% TP test point
· Introduction of FR2 PUSCH 2T2R requirements for MCS12
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
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