3GPP TSG RAN meeting #85										RP-192079
Newport Beach, USA, September 16-20, 2019
Status Report to TSG
Agenda item:			9.5.3
	WI / SI Name
	Introduction of an NR SUL (supplemental uplink) band with same uplink frequency range as NR band n5

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_SUL_UL_n5

	Unique ID
	830092

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191116

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 09/2019
	Performance part: 09/2019
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%
	Performance Part: 100%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Wu, Qian

	
	Company
	Huawei

	
	Email
	sissi.wuqian@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4 agreed the official CRs for all the required specifications in the WID. This WID has already been completed.
Detailed list of CRs can be found in the references at the end of this document.
2.4.2	Remaining Open issues
None.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-1908946	CR on Introduction of SUL band n89 into Rel-16 TS 38.101-1, Huawei, HiSilicon
[2] R4-1908947	CR on Introduction and Protection of SUL band n89 into TS 38.104, Huawei, HiSilicon
[3] R4-1908948	CR on Protection of SUL band n89 to TS 38.141-1, Huawei, HiSilicon
[4] R4-1910520	CR on Protection of SUL bands to TS 38.141-2, Huawei, HiSilicon
[5] R4-1910521	CR on Protection of SUL band n89 to TS 36.104, Huawei, HiSilicon
[6] R4-1908951	CR on Protection of SUL band n89 to TS 36.141, Huawei, HiSilicon
[7] R4-1908952	CR on Protection of SUL band n89 to TS 37.104, Huawei, HiSilicon
[8] R4-1908953	CR on Protection of SUL band n89 to TS 37.141, Huawei, HiSilicon
[9] R4-1908954 	CR on Protection of SUL band n89 to TS 37.105, Huawei, HiSilicon
[10] R4-1908955	CR on Protection of SUL band n89 to TS 37.145-1, Huawei, HiSilicon
[11] R4-1908956	CR on Protection of SUL band n89 to TS 37.145-2, Huawei, HiSilicon


	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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