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Agenda item:


13.3.5
	WI / SI Name
	UE Conformance Test Aspects - Enhancements on Full-Dimension (FD) MIMO for LTE

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_eFDMIMO-UEConTest

	Unique ID
	830085

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-190509

	Target Completion Date

(indicate if changed)
	Study Item: 

-
	Core part: 

-
	Performance part: 

-
	Testing part: 12/2019

	Overall Completion level
	Study Item: 
-
	Core part: 

-
	Performance Part:

-
	Testing part: 5%


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Mikael ZIRÉN

	
	Company
	Ericsson

	
	Email
	Mikael.ziren@ericsson.com


1
Work plan related evaluation
N/A
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Overall the work plan includes 16 test cases (0 Rx, 2 Demod, 14 CSI, 0 RRM test cases). 

Status after RAN5#84 (the details can be found in [1]):

· Work plan created
· No CRs agreed at the meeting

2.5.2
Remaining Open issues

None
2.5.3
Remaining Open issues with cross-WG dependencies
None
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

 [1]
R5-196794
WP UE Conformance Test Aspects – Rel14 Enhanced Full Dimension MIMO for LTE; Source: Ericsson
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