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Agenda item:


13.3.3
	WI / SI Name
	UE Conformance Test Aspects – Further enhanced MTC for LTE

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	LTE_feMTC-UEConTest

	Unique ID
	770063

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-190935

	Target Completion Date

(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 

-
	Testing part: 12/2019 (+3)

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part: 
-
	Testing part: 71%


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Calle Hagenfeldt

	
	Company
	Ericsson

	
	Email
	calle[dot]hagenfeldt[at]ericsson[dot]com


1 Work plan related evaluation
N/A

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#84 an updated version of the Work Plan was provided in [1]. 

10 CRs were agreed ([2] to [11]). See clause 3 for the complete list of CRs.
2.5.2
Remaining Open issues
None
2.5.3
Remaining Open issues with cross-WG dependencies
None
2.5.4
Estimated Level of Completion

2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

Work plan:

[1] R5-196822
WP UE Conformance Test Aspects – Further enhanced MTC for LTE; Source: Ericsson
CRs TS 36.521-1:

[2] R5-197467
Adding feMTC test case 7.6.2EC, Out-of-band blocking for UE category M2; Source: Ericsson

CRs TS 36.521-2:

[3] R5-197468
Adding applicability for feMTC test case 7.6.2EC, Out-of-band blocking for UE category M2; Source: Ericsson

CRs TS 36.521-3:

[4] R5-196686
Correction of RRM feMTC Test Case 4.2.28; Source: Ericsson

[5] R5-196687
Correction of RRM feMTC Test Case 4.2.29; Source: Ericsson

[6] R5-196688
Correction of RRM feMTC Test Case 4.2.30; Source: Ericsson

[7] R5-196689
Test system uncertainties and the Test Tolerances for RRM feMTC Test Cases; Source: Ericsson

[8] R5-196691
Addition of RRM feMTC Test Case 8.1.41; Source: Ericsson

[9] R5-196692
Addition of RRM feMTC Test Case 8.1.42; Source: Ericsson

[10] R5-196693
Addition of RRM feMTC Test Case 8.2.14; Source: Ericsson

CRs TS 36.903:

[11] R5-196944
Test Tolerances analysis for E-UTRAN RRM feMTC Test Cases; Source: Ericsson
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