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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN4
2.1.1	Agreements
RAN4 #92 meeting
6 contributions were submitted to RAN4#92
The time plan of R16 RRM enhancement WI(R4-1908230) has been approved in RAN4 #92 meeting:
	1) 3GPP RAN4 #92 meeting (August, 2019, 0.25TU, Core part)
· Discuss to achieve consensus on the work plan

2) 3GPP RAN4 #92bis meeting (October, 2019, 2TU, Core part)
Work phase
· Initial discussion on RRM requirement of SRS carrier switching requirements for NR SA, NR-DC, EN-DC and NE-DC
· Initial discussion on RRM requirements of multiple Scell activation/deactivation in both FR1 and FR2
· Initial discussion on CGI reading requirements with autonomous gap for NR capable UE
· Initial discussion on RRM requirements of BWP switching on multiple CCs
· Initial discussion on inter-frequency measurement requirement without MG
· Initial draft CR(s) on TS38.133 is expected  
Study phase
· Initial study on the feasibility or necessity for RRM requirements for UE specific channel BW change in FR1 and FR2

3) 3GPP RAN4 #93 meeting (November, 2019, 2TU, Core part)
Work phase
· Further discussion on RRM requirement of SRS carrier switching requirements for NR SA, NR-DC, EN-DC and NE-DC
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on RRM requirements of multiple Scell activation/deactivation in both FR1 and FR2
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on CGI reading requirements with autonomous gap for NR capable UE
· Initial draft CR(s) on TS38.133 is expected  
· Further discussion on RRM requirements of BWP switching on multiple CCs
· Initial draft CR(s) on TS38.133 is expected  
· Finalization on inter-frequency measurement requirement without MG
· Agree CR(s) on TS38.133
Study phase
· Further study and decision on the feasibility or necessity for RRM requirements for UE specific channel BW change in FR1 and FR2
Note: RAN4 will decide whether or not to move this topic to work phase in RAN4 #93 meeting

4) 3GPP RAN4 #94 meeting (February, 2020, 1.5TU, Core part)
Work phase
· Finalization on RRM requirement of SRS carrier switching requirements for NR SA, NR-DC, EN-DC and NE-DC
· Agree CR(s) on TS38.133  
· Finalization on RRM requirements of multiple Scell activation/deactivation in both FR1 and FR2
· Agree CR(s) on TS38.133  
· Finalization on CGI reading requirements with autonomous gap for NR capable UE
· Agree CR(s) on TS38.133    
· Finalization on RRM requirements of BWP switching on multiple CCs
· Agree CR(s) on TS38.133    
· Finalize RRM requirements for UE specific channel BW change in FR1 and FR2 if it was agreed to move to work phase in RAN4 #93 
· Agree CR(s) on TS38.133
Note: if RAN4 decides NOT define RRM requirement for UE specific channel BW change in FR1 and FR2, it shall be removed from WI scope

5) 3GPP RAN4 #94bis meeting (April, 2020, 1.5TU, Performance part)
· Initial discussion on test cases design for RRM core requirements specified in this WI.
· Initial draft CR(s) on test cases in TS38.133 is expected  

6) 3GPP RAN4 #95 meeting (May, 2020, 1.5TU, Performance part)
· Finalization on test cases design
· Agree CR(s) on test cases in TS38.133 

Work relevant to outcome of RF session
· The RAN4 RRM work for “inter-band CA requirement for FR2 UE measurement capability of independent Rx beam and/or common beam” is held until RF session concludes the corresponding feasibility in WI (RP-190761)
Note: this work plan shall be updated accordingly once RAN4 has conclusions in RF session
· The RAN4 RRM study on “Non-simultaneous UL carrier operation in FR2” is held until RF Work Item (RP-190761) concludes that it is feasible.
Note: this work plan shall be updated accordingly once RAN4 has conclusions in RF session




2.1.2	Remaining Open issues
Work phase:
To specify the following requirements:
(1) RRM requirement of SRS carrier switching requirements for NR SA, NR-DC, EN-DC and NE-DC including
(2) RRM requirements of multiple Scell activation/deactivation in both FR1 and FR2
(3) CGI reading requirements with autonomous gap for NR capable UE 
(4) RRM requirements of BWP switching 
(5) Inter-band CA requirement for FR2 UE measurement capability of independent Rx beam and/or common beam
(6) Note: RAN4 RRM work should be held until RF session concludes the feasibility study on beamforming with independent Rx beam and/or common beam for inter-band CA in Rel-16 FR2 RF Work Item (RP-190761)
(7) Inter-frequency measurement requirement without MG 

Study phase:
To study the feasibility or necessity to introduce the requirements for the following aspects:
(1) RRM requirements for UE specific channel BW change in FR1 and FR2
(2) Non-simultaneous UL carrier operation in FR2
· This study is held until RF session concludes the corresponding feasibility in WI (RP-190761)

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN4 #92 meeting
	TDoc
	Title
	Source

	R4-1908018
	Views on the work plan for the FR2 RRM work item
	Apple Inc.

	R4-1908230
	Time plan of R16 RRM enhancement WI
	Intel Corporation, ZTE Corporation

	R4-1909036
	Work plan for R16 BWP switch RRM
	Huawei, HiSilicon

	R4-1909037
	Discussion on the TCI state assumption after BWP switch
	Huawei, HiSilicon

	R4-1909038
	WF on R16 BWP switch RRM
	Huawei, HiSilicon

	R4-1909039
	draftCR on TCI state assumption after BWP switch (section 8.6)
	Huawei, HiSilicon






	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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