[bookmark: _GoBack]3GPP TSG RAN Meeting #85	RP-191807
Newport Beach, California, US, 16 September – 20 September 2019
Status Report to TSG
Agenda item:			10.3.1
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_CA_R16_intra

	Unique ID
	800060

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191193

	Target Completion Date
(indicate if changed)
	Study Item: 

	Core part: 03/2020
	Performance part: 03/2020
	Testing part: 

	Overall Completion level
	Study Item: 
N/A
	Core part: 
68%
	Performance Part: 
68%
	Testing part: 
N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN4

	Rapporteur
	Name
	Per Lindell

	
	Company
	Ericsson

	
	Email
	per.lindell@ericsson.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN4
	CA combination
	REL-indep.
from
	contact
name, company
	CRs provided to RAN
spec: RAN4 Tdoc
(list all specs and the TR input)
	Core part
completed?
yes/no
	Perf. part
completed?
yes/no
	open issues/comments

	CA_3DL_41D_3UL_41D_BCS0
	REL-12
	Shao Zhe, CMCC
	36.716-01-01: R4-1810896
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_4DL_41E_3UL_41D_BCS0
	REL-12
	George Cummings, Sprint
	36.716-01-01: R4-1900082
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_5DL_41F_3UL_41D_BCS0
	REL-12
	George Cummings, Sprint
	36.716-01-01: R4-1900082
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_2DL_48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy, Charters Communication
	36.716-01-01: R4-1815822, R4-1902144
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_3DL_48A-48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy, Charters Communication
	36.716-01-01: R4-1815822, R4-1902144
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_4DL_48C-48C_2UL_48C_BCS0
	REL-12
	Frank Azcuy, Charters Communication
	36.716-01-01: R4-1815822, R4-1902144
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_4DL_48C-48A-48A_2UL_48A-48A_BCS0
	REL-11
	Frank Azcuy, Charters Communication
	-
	No
	No
	Work not started

	CA_4DL_48C-48A-48A_1UL_48A_BCS0
	REL-11
	Frank Azcuy, Charters Communication
	-
	No
	No
	Work not started

	CA_3DL_48C-48A_2UL_48A-48A_BCS0
	REL-11
	Frank Azcuy, Charters Communication
	-
	No
	No
	Work not started

	CA_3DL_48A-48A-48A_2UL_48A-48A_BCS0
	REL-11
	Frank Azcuy, Charters Communication
	-
	No
	No
	Work not started

	CA_2DL_48A-48A_2UL_48A-48A_BCS0
	REL-11
	Frank Azcuy, Charters Communication
	-
	No
	No
	Work not started

	CA_2DL_42A-42A_BCS1
	REL-10
	Kenichi Kihara, SoftBank
	36.101: R4-1812413, R4-1815793
	Yes
	Yes
	Completed at RAN #82

	CA_3DL_42A-42C_BCS1
	REL-10
	Kenichi Kihara, SoftBank
	36.101: R4-1812413, R4-1815793
	Yes
	Yes
	Completed at RAN #82

	CA_4DL_42C-42C_BCS1
	REL-10
	Kenichi Kihara, SoftBank
	36.101: R4-1812413, R4-1815793
	Yes
	Yes
	Completed at RAN #82

	CA_3DL_42A-42C_UL_42C_BCS1
	REL-10
	Kenichi Kihara, SoftBank
	36.101: R4-1812413, R4-1815793
	Yes
	Yes
	Completed at RAN #82

	CA_4DL_42C-42C_UL_42C_BCS1
	REL-10
	Kenichi Kihara, SoftBank
	36.101: R4-1812413, R4-1815793
	Yes
	Yes
	Completed at RAN #82

	CA_3DL_48D_2UL_48C_BCS0
	REL-10               
	Nelson Ueng, T-Mobile USA
	36.716-01-01: R4-1815822, R4-1902144
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_4DL_48E_2UL_48C_BCS0
	REL-10               
	Nelson Ueng, T-Mobile USA
	36.716-01-01: R4-1815822, R4-1902144
36.101: R4-1901424
	Yes
	Yes
	Completed at RAN #83

	CA_66A-66B_2UL_66B
	REL-11
	Zheng Zhao Verizon
	
	No
	No
	Work not started






3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
 [1]	RP-191193	Revised WID on Rel16 LTE Intra-band CA for x DL/y UL including contiguous and non-contiguous spectrum(x>=y)


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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