3GPP TSG RAN meeting #86										RP-192407
Sitges, Spain – December 9th-12th, 2019
Status Report to TSG
Agenda item:			10.2.7
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LCS_NAVIC

	Unique ID
	

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-192350

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 03/2020
	Performance part: 03/2020
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
90%
	Performance Part: 0%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Shrivastava VINAY

	
	Company
	Reliance Jio

	
	Email
	vinay.shrivastava@ril.com 




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.1	RAN2
Normative work wrt TS 36.355, TS 36.331, TS 36.305 in place and technically agreed upon in RAN2#108 meetinG. Final approval planned to be in RAN2#109. Details under section 4.
2.2	RAN3
Normative work wrt TS 36.455 in place and technically agreed upon in RAN3#106 meeting. Final approval planned to be in RAN3#107. Details under section 4.
2.3	RAN4
Normative work in progress. RAN4 TU allocated in RAN4#94. CR for TS 36.171 to be presented for approval in this meeting.

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
N/A
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.


R2-1916406	CR of TS 36.355 for introducing NavIC in LTE	Reliance Jio, MediaTek Inc.,  Huawei, CEWiT, Saankhya Labs	CR	Rel-16	36.355	15.5.0	0247	4	B	LCS_NAVIC	R2-1916293
agreed in principle

R2-1916407	CR of TS 36.331 for introducing NavIC in LTE	Reliance Jio, MediaTek Inc.,  Huawei, CEWiT, Saankhya Labs	CR	Rel-16	36.331	15.7.0	4137	3	B	LCS_NAVIC	R2-1916294
agreed in principle

R2-1916408	CR of TS 36.305 for introducing NavIC in LTE	Reliance Jio, MediaTek Inc., Huawei, CEWiT, Saankhya Labs	CR	Rel-16	36.305	15.4.0	0084	2	B	LCS_NAVIC	R2-1914766

agreed in principle
	
R3-197510     CR0106r1, TS 36.455 v15.2.1, Rel-16, Cat. B,     rev in R3-197510 (+QC co-sign)
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