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1. Introduction
In this paper we discuss the RAN4 progress on certain topics and propose to have an ad-hoc meeting on select topics in Q1 so that RAN4 can catch on work and avoid further delays to the start of Rel.17.
2. Discussion
RAN4 progress has been relatively slow on certain topics. Below is a list of topics that have the largest delays but this is not an extensive as not all the SRs were available.

· WIs led by other WGs:

· IAB (Core part is 75% however, RAN4 part is estimated to be around 40%)

· NR-U (Core part is at 85%, however RAN4 is estimated to around 50%)
· WIs led by RAN4

· FR2 RF Enhancements (Rapporteur proposed 25%)

· Rel.16 NR RRM Enhancements 

· There might be proposals to add some features to this WID

· CSI-RS Based L3 Measurements (Rapporteur currently proposed 30%)
Based on the current progress status, it is close to impossible to finalize the work in Q1 2020. 

Some of the topics above are very complex, e.g. NR-U RF involves the introduction of many basic requirements starting from spectrum emission mask and channel raster, IAB requires the creation of a new specification with a full set of RF requirements and some RRM requirements, or contain very important features that were carried over from Rel.15(RF enhancements, RRM enhancements). As such, downscoping of the WIs would be very difficult or some critical features could be dropped. 
In order to progress, an ad-hoc meeting focusing on key topics should be held to further progress the work.

If such a meeting is not held, there will be further delays in the completion of some key features. The current situation is also a result of the fact that RAN4 Rel.15 work was extremely heavy and actual Rel.16 work started very late compared to other WGs. This situation is likely to happen in Rel.17 given the current situation.
3. Conclusion
In this paper we briefly discussed the RAN4 progress on some key items. Considering the current state, an ad-hoc focusing on select topics should be added in Q1 2020 such that RAN4 work can further progress and large delays to key features and to the start of the Rel.17 work.
