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13.6.1
	WI / SI Name
	Study on 5G NR UE Application Layer Data Throughput Performance

	included in this status report
	Study Item: 
Yes
	Core part: 

No
	Performance part:

No
	Testing part:

No

	Acronym
	FS_UE_5GNR_App_Data_Perf

	Unique ID
	840090

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191590

	Target Completion Date

(indicate if changed)
	Study Item: RAN#88 - Jun-20
	Core part: N/A
	Performance part: N/A
	Testing part: N/A

	Overall Completion level
	Study Item: 40%
	Core part: N/A
	Performance Part: N/A
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ashwin Mohan

	
	Company
	Qualcomm Technologies, Inc.

	
	Email
	mohana@qti.qualcomm.com

	
	Name
	Ronald Borsato

	
	Company
	PCTEST Engineering Lab

	
	Email
	Ron.borsato@pctest.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN5#85 (the details can be found in R5-199062):

· 40% overall completeness achieved

· 10 pCRs were approved

· 3 Discussion Papers were agreed.

2.5.2
Remaining Open issues

See the work plan for details [1].
2.5.3
Remaining Open issues with cross-WG dependencies

N/A.
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers

R5-199428
Discussion on Statistical Analysis for 5G NR App Tput procedures
Qualcomm Japan Inc

R5-199426
Discussion on Test Points for Application Layer Throughput FMCS tests
Qualcomm Japan Inc

R5-199427  Discussion on Upper Layer Parameters and Application Throughput Details
Qualcomm Japan Inc

TR 37.901-5 pCRs
R5-199539
Text Proposal to update TC A.2.1.1
Qualcomm Japan Inc

R5-199429
Text Proposal to add TC A.3.1.2.1
Qualcomm Japan Inc

R5-199540
Text Proposal to add TC A.4.1.1

Qualcomm Japan Inc

R5-199430
Text Proposal to add TC A.6.1

Qualcomm Japan Inc

R5-199431
Text Proposal to add TC A.7.1.1.1
Qualcomm Japan Inc

R5-199432
Text Proposal to add TC A.9.1.1.1
Qualcomm Japan Inc

R5-199541
Text Proposal to update Upper Layer Parameters

Qualcomm Japan Inc

R5-199542
Text Proposal to study and update Application Throughput Details
Qualcomm Japan Inc

R5-199537
TP to TR 37.901-5 to introduce test points within test cases in Annex A
Qualcomm Japan Inc

R5-199538
Text Proposal for Section 5.7 - Statistical Analysis

Qualcomm Japan Inc
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