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Rel-16 Handling

• RAN1 Stage 3 “completion” declared at RAN#86/Dec 2019

• RAN2 Stage 3 completion originally due at RAN#87/March 2019

– No formal exceptions sheets at RAN#87e as per RAN leadership guidance

• RAN2 ASN.1 completion currently due at RAN#88/June 2019

• Rel-16 Workload remains high

– Many WI subject to very high RAN1/RAN4 workload esp. NR-U, NR URLLC, LTE_NR_DC_CA, V2X SL 
(RAN1), POS (RAN4), CSI-RRM (RAN4), eMIMO (RAN4), HST (RAN4)

- Limited progress in RAN1 Q1 e-meeting with knock-on effect to RAN2 and RAN4

- Limited progress in RAN4 Q1 e-meeting

– RAN1 feature list not treated at RAN1 Feb e-meeting (RAN1 leadership decision)
Problematic for RAN2, RAN4 and ASN.1 definition

– Quality of specs an issue
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Proposal

• Primary focus on delivering Rel-16 with the agreed scope in Q2

• RAN1 April e-meeting must be dedicated to Rel-16

– It is of utmost importance RAN1 stabilizes Stage 3 as soon as possible

– Lack of stable Rel-16 feature list baseline at April e-meeting is a major risk to Rel-16 finalization

– Telcos/Webinars strongly recommended

• No expansion of scope, incl. TEI16 (no new TEI unless already agreed in principle)

– Potential reduction of scope to be considered if necessary (at RAN#88)

• NBC Rel-16 CRs allowed between March and June 2020 (normal practice)

• No Rel-16 TC development based on June 2020 ASN.1
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