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Status Report to TSG
Agenda item:			9.10.5
	WI / SI Name
	Enhanced Industrial Internet of Things (IoT) and ultra-reliable and low latency communication (URLLC) support for NR

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
No
	Testing part:
No

	Acronym
	NR_IIOT_URLLC_enh

	Unique ID
	860045

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-193233

	Target Completion Date
(indicate if changed)
	Study Item: -
	Core part: 06/2021 
	Performance part: -
	Testing part: -

	Overall Completion level
	Study Item: -
	Core part: 0%
	Performance Part: -
	Testing part: -


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2

	Rapporteur
	Name
	Dawid KOZIOL

	
	Company
	Nokia

	
	Email
	dawid.koziol@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



TUs are modified due to:
· Rel-17 finalization date was postponed
· TUs for RAN3 and RAN4 were missing in Core part
· TUs for RAN4 were missing in Performance part
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
None.
2.1.2	Remaining Open issues
Work has not started for any of the objectives.
2.2	RAN2
2.2.1	Agreements
None.
2.2.2	Remaining Open issues 
Work has not started for any of the objectives.
2.3	RAN3
2.3.1	Agreements
None.
2.3.2	Remaining Open issues
Work has not started for any of the objectives.
2.4	RAN4
2.3.1	Agreements
None.
2.3.2	Remaining Open issues
Work has not started for any of the objectives.
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SA2
3.1.1	Agreements with cross-TSG impacts
FS_IIOT: SA2 agreed to introduce new QoS parameters for TSC traffic, i.e. survival time and burst spread.
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 

FS_IIOT: Exact definition and structure of new QoS parameters.
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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