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Agenda item:


13.5.5
	WI / SI Name
	UE Conformance Test Aspects for RF requirements for NR frequency range 1 (FR1)

	included in this status report
	Study Item: 
No
	Core part: 

No
	Performance part:

No
	Testing part:

Yes

	Acronym
	NR_RF_FR1-UEConTest

	Unique ID
	870061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-200094

	Target Completion Date

(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec. 2021

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
13%（+13%）


Note: Overall completion level percentage numbers should use one of the colors below:

· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action

· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying Gu

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN#87e (the details can be found in R5-201866)

· 13% overall completeness achieved 
· 18 CRs are submitted and agreed
2.5.2
Remaining Open issues

See the work plan for details [1].
2.5.3
Remaining Open issues with cross-WG dependencies
N/A
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

NONE
General Papers

[1] R5-201866
WP - Rel-16 RF requirements for NR frequency range 1 - Status after RAN5#87-e
TS 38.521-1 CRs
[1] R5-202957
Update of NR test case 6.2.2 UE maximum output power reduction, Huawei,Hisilicon
[2] R5-201749
Update of NR test case 7.4A.1 Maximum input level for 2DL CA, Huawei,Hisilicon
[3] R5-201750
Addition of NR test case 7.4A.2 Maximum input level for 3DL CA, Huawei,Hisilicon
[4] R5-202928
Update for NR test case 7.6A.2.1 Inband Blocking for 2DL CA, Huawei,Hisilicon
[5] R5-201752
Addition of NR test case 7.6A.2.2 IBB for 3DL CA, Huawei,Hisilicon
[6] R5-202791
Update of general clause 7.1, Rohde & Schwarz
[7] R5-202034
Addition of new test case 7.6A.3.2 Out-of-band blocking for CA 3DL CA R16, CAICT
[8] R5-202035
Addition of new test case 7.6A.3.3 Out-of-band blocking for CA 4DL CA R16, CAICT
[9] R5-202036
Addition of new test case 7.6A.4.2 Narrow band blocking for CA 3DL CA R16, CAICT
[10] R5-202037
Addition of new test case 7.6A.4.3 Narrow band blocking for CA 4DL CA R16, CAICT
[11] R5-202929
Addition of new test case 7.8A.2.2 Wide band Intermodulation for CA 3DL CA R16, CAICT
[12] R5-202039
Addition of new test case 7.8A.2.3 Wide band Intermodulation for CA 4DL CA R16, CAICT
[13] R5-202930
Correction of CW interference setting for OOBB Inter-band 2DL CA in TC 7.6A.3.1 R16, CAICT
[14] R5-202041
Correction of test procedure and some typos in 7.6A.4.1 Narrow band blocking for CA 2DL CA R16, CAICT

[15] R5-202042
Correction of test procedure and test requirement in 7.8A.2.1 R16, CAICT

[16] R5-202931
Alignment of minimum conformance requirements in 7.6A.3.0 and 7.8A.2.0 with core spec R16, CAICT

TS 38.905 CRs
[1] R5-202932
Addition of TP analysis for FR1 Maximum input level for 3DL CA, Huawei,Hisilicon
[2] R5-202933
Addition of TP analysis for FR1 In-band blocking for 3DL CA, Huawei,Hisilicon
v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects

v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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