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Observation of R16 WIDs

The completion level of Rel16 WIDs in RAN2 are around 95% in general

• Draft status reports show core part of WIDs are nearly 100%, the main left 

work is RAN4 part

• Please find detail statistic information of RAN2 core part in Annex part

• Release 16 can be considered as frozen

Maintenance status of Rel16 in RAN1

• Not so much essential issues are left for maintenance from August

• The 4 Rel17 SIDs proceeded well in meeting in RAN1#101e

RAN4 status: keep working on Rel16 RF and RRM part

编辑汇报标题
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Rel17 timeline issue

In RAN#87e Rel17 is shifted for one quarter as a whole and RAN plenary endorsed that “Adding a meeting 

for RAN1-2-3-4 in January/2021 is the preferred option to ensure the new Rel-17 can be kept. Formal 

decision on this will be made at RAN#88 in June”[2]

RAN leadership published new adjustment i.e. one less meeting in Q4 in 2020 [1]

Observation 1: One less meeting for RAN1 in general and two less meetings for some WI/SI e.g. 

EMIMO etc.

Observation 2: Two less meetings for RAN2/3

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
1 2 1 2 1 2 1 2 1 2 1 2

RAN1
RANx

RAN1
RANx

1 2 1 2 1 1 1+1? 2 1 2 1 2

2021 202220202019

[1] RAN meeting plan for 2H2020 RAN chair, RAN1 chair, RAN2 chair, RAN3 chair, RAN4 chair, RAN5 chair

[2] RP-200493 3GPP Release timelines RAN chair, RAN1 chair, RAN2 chair, RAN3 chair, RAN4 chair, RAN5 chair
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Alternative timeline ways forward

Alt1: to postpone Rel17 timeline one more quarter

• No adhoc meeting will be planned in 2021

Alt2: to keep current Rel17 timeline by adding adhoc meetings

• One adhoc meeting for all RAN1/2/3/4 and one more adhoc meeting for RAN2/3/4

Alt1 is preferred:

• E-meeting normally lasts at least 2 weeks which makes it difficult to add two adhoc meetings in one 

year and it is not clear when to resume f2f meeting in 2021

• SA is now also discussing to shift R17 one more quarter

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
1 2 1 2 1 2 1 2 1 2 1 2

RAN1
RANx

RAN1
RANx

1 2 1 2 1 1 1 2 1 2 1 2

2019 2020 2021 2022

Alt1

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
1 2 1 2 1 2 1 2 1 2 1 2

RAN1
RANx

RAN1
RANx

+1
+1 +1

1 2 1 2 1 1 1 2 1 2 1 2

Alt2

2019 2020 2021 2022
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RAN1 Work plan

4 SIDs continue till end of 2020 to 

compensate one meeting

NR sidelink and dynamic spectrum 

sharing are kicked off in August to 

compensate one meeting

Note: there is one less meeting for 

MIMO, IIOT/URLLC,Power saving 

and NBIoT/eMTC
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RAN2 work plan

In August meeting NR multicast, 

DC/CA, NTN, Positioning, sidelink

Relay and power saving are kicked 

off as planned before

• The completion date for 

positioning study and sidelink

relay study is extended to Q1 

2021

The flexibility of last meeting in Q4 

2021 could leave to RAN2 Chair to 

decide
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E-Meeting organization

Some tips for e-meeting

• To take block approval for proposals out of email discussion (for both at/post meeting)

 Proposals with no flag will be approved directly

 Proposals flagged by minor companies will be discussed online shortly to achieve 

consensus

 Proposals flagged by some companies will go either offline or post email discussion

• Email title and folder name should be aligned to enable easy tracking and email 

filtering

• Email is only necessary for management e.g. kick off, change of the content or 

deadline etc. and real technical discussion

 Email for information can be saved

 The title of the documents in the folder can be updated with vx_company

name_delegate_name e.g. v2_OPPO_Zhongda
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RAN2 Rel16 WID status

WID status completion WID status completion

NR-U 100% concluded IAB 96% Under email

V2X 100% concluded RACS 100% Concluded

Mobility 

enhancement

(NR/LTE)

100% concluded SRVCC 100% concluded

Power saving 100% concluded CLI 100% concluded

2-step RACH 100% concluded NPN 100% concluded

CADC 100% concluded LTE EMIMO 100% concluded

IIOT 100% Under email LTE 

Broadcast

100% concluded

URLLC 100% Under email Positioning 95% concluded

Emimo 97% concluded SON/MDT 100% concluded
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UE capability CRs

WID RAN2 CR WID RAN2 CR

NR-U R2-2005870,R2-2005860 IAB R2-2006297, R2-2006296

V2X R2-2005953,R2-2005954

R2-2005973,R2-2005974

R2-2005959.R2-2005960

R2-2005901

RACS N/A

Mobility 

enhancement(NR/LTE)

R2-2005765(LTE)

R2-2005764(LTE)

R2-2005763,R2-2005762

R2-2005786,R2-2005785

CLI R2-2005800 ,R2-2006000

Power saving R2-2005857 ,R2-2005856 NPN R2-2005808,R2-2005807

2-step RACH R2-2006034 LTE EMIMO R2-2005790,R2-2005789

CADC R2-2006364 ,R2-2006366 Broadcast R2-2006060,R2-2005224

IIOT R2-2006293,R2-2005183

R2-2006294(LTE)

R2-2005158(LTE)

Positioning R2-2005884,R2-2005885

R2-2005886(37.355)

High speed Train R2-2006191,R2-2006189

R2-2006327,R2-2006190

SON/MDT R2-2006340

R2-2006197,R2-2006198

EMIMO Not yet Asymetric

bandwidth

R2-2006272,R2-2006273

R2-2006274,R2-2006275

URLLC R2-2006052, R2-2006053
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RAN1/4 feature list

The mega CR is now available for email discussion

NR WIDs FFS stable
2-step RACH 1 3
NR-unlicensed 18 30
NR_L1enh_URLLC 19 14
NR_IIOT 6 2
NR positioning 3 37
NR TEI 0 9
5G_V2X_NRSL 17 2
NR_eMIMO 45 7
NR_CLI_RIM 0 4
MR-DC/CA enhancement 9 9
UE Power Saving 0 4
NR_IAB 0 7
Mobility Enhancement 2 4
RAN4 26 23

[1] R2-2006119 LS on updated Rel-16 RAN1 UE features lists for NR (R1-2005096; contact: NTT DOCOMO, AT&T)

[2] R2-2006134 LS on Rel-16 RAN4 UE features lists for LTE and NR (R4-2009173; contact: NTT DOCOMO)

[3] R2-2006369, LS on further updated Rel-16 RAN1 UE features list for LTE (R1-2005118; contact: NTT DOCOMO, AT&T)
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Overall Rel17 timeline endorsed in RAN87

[1] RP-200493 3GPP Release timelines RAN chair, RAN1 chair, RAN2 chair, RAN3 chair, RAN4 chair, RAN5 chair
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RAN meeting plan for 2H 2020

[1] RAN meeting plan for 2H2020 RAN chair, RAN1 chair, RAN2 chair, RAN3 chair, RAN4 chair, RAN5 chair



Thank you


