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Agenda item:			9.10.12
	WI / SI Name
	

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
-
	Testing part:
-

	Acronym
	LTE_NR_MUSIM-Core

	Unique ID
	

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-193263

	Target Completion Date
(indicate if changed)
	Study Item: -
	Core part: 06/2021
	Performance part: -
	Testing part: -

	Overall Completion level
	Study Item: -
	Core part: 
Overall: 0% 

	Performance Part: -
	Testing part: -


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN2 

	Rapporteur
	Name
	Xiaodong Yang

	
	Company
	vivo

	
	Email
	Yangxiaodong5g@vivo.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

Request for starting WI at Aug without shifting and updating the TU based on latest e-Meeting scheduling. Once a revised schedule for this WI is approved, the TUs excel sheet can be updated.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements

2.1.2	Remaining Open issues

2.2	RAN2
2.2.1	Agreements
· RAN2#110-e, 1st – 12th June 2020, e-meeting


[General]
None (LTE_NR_MUSIM-Core was not discussed)

[Essential corrections]
None

2.2.2	Remaining Open issues 
1) Specify, if necessary, enhancement(s) to address the collision due to reception of paging when the UE is in IDLE/INACTIVE mode in both the networks associated with respective SIMs 
2) Specify mechanism for UE to notify Network A of its switch from Network A (for MUSIM purpose):
3) Unless SA2 find an alternative solution or decides otherwise, specify mechanism for an incoming page to indicate to the UE whether the service is voLTE/VoNR.

2.3	RAN3
2.3.1	Agreements

2.3.2	Remaining Open issues

2.4	RAN4
2.4.1	Agreements

2.4.2	Remaining Open issues
[bookmark: _GoBack]

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
	Work Area
	SA WIDs code
	WID Number

	Multi-SIM
	FS_MUSIM

	SP-190248



3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
· There are now 22 solutions in TR 23.761 on all the three prioritized key issues.
· All three key issues may potentially lead to solutions with RAN impact and may require RAN coordination
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
None


	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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